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BEFORE THE CHHATTISGARH STATE ELECTRICITY REGULATORY COMMISSION, RAIPUR 

 

IN THE MATTER OF:    Filing of the Review Petition on Commission’s Capital Investment 

Plan Order for FY 2016-17 to FY 2020-21 under CSERC (Terms and 

Conditions for determination of tariff according to Multi-Year 

Tariff principles and Methodology and Procedure for 

determination of Expected revenue from Tariff and Charges) 

Regulations, 2015, under Section 94 of the Electricity Act, 2003 

and under Section 23 of CSERC (Conduct of Business) Regulations, 

2009 along with the other guidelines and directions issued by the 

CSERC from time to time. 

 

AND 

 

IN THE MATTER OF: CHHATTISGARH STATE POWER DISTRIBUTION COMPANY LIMITED 

(here in after referred to as "CSPDCL" or ‘’DISCOM’’ or 

‘’Petitioner’’ which shall mean for the purpose of this petition 

the Licensee), having its registered office at Vidyut Sewa 

Bhawan, Dangania, Raipur. 

 

The Petitioner respectfully submits as under: - 

 

1. The Petitioner is compelled to file this review petition in view of certain concerns 

and grievances over the Hon’ble Commission’s order on Capital Investment Plan for 

FY 2016-17 to FY 2020-21 dated 26th March 2016 in Petition No. 100/2015 (M); 

2. The Petitioner humbly submits that the concerns and grievances raised in this 

Review Petition have significant financial impact on CSPDCL and therefore prays to 

the Hon’ble Commission to address and resolve these at the earliest; 

3. The present petition has been filed on an independent basis by CSPDCL; 

4. This petition has been prepared in accordance with the provisions of CSERC (Multi-

Year Tariff principles and Methodology and Procedure for determination of Expected 

revenue from Tariff and Charges) Regulations, 2015, under Section 94 of the 

Electricity Act, 2003 and under Section 23 of CSERC (Conduct of Business) 

Regulations, 2009 along with the other guidelines and directions issued by the CSERC 

from time to time; 
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Prayer to the Hon’ble Commission: 

 
The Petitioner respectfully prays that the Hon’ble Commission may: 

 
a) Admit this Review Petition; 

b) Examine the proposal submitted by the Petitioner in the enclosed Review 

Petition for a favorable dispensation; 

c) Condone delay in filing the review Petition 

d) Condone any inadvertent omissions/errors/shortcomings and permit CSPDCL to 

add/change/modify/alter this filing and make further submissions as may be 

required at a future date; 

e) Pass such Order, as the Hon’ble Commission may deem fit and appropriate 

keeping in view the facts and circumstances of the case; 

 

 

Date:  

 

 

Petitioner 

 Executive Director (Commercial) 

CSPDCL, Raipur. 
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1. Introduction 

1.1        Background 

Chhattisgarh State Power Distribution Company Limited (hereinafter called ‘CSPDCL’ or ‘The 

Petitioner’) is a distribution licensee for wheeling and retail supply of electricity in the areas 

as notified by the Government of Chhattisgarh (GoCG) under the CSEB Transfer Scheme 

Rules, 2010. 

 

CSPDCL under CSERC (Terms and Conditions for determination of tariff according to Multi-

Year Tariff principles and Methodology and Procedure for determination of Expected 

revenue from Tariff and Charges) Regulations, 2015 (hereinafter called ‘MYT Regulations, 

2015) submitted their Capital Investment Plan for approval to Chhattisgarh State Electricity 

Regulatory Commission (hereinafter called ‘CSERC’ or ‘Hon’ble Commission’) for the Control 

period FY 2016-17 to FY 2020-21 on dated 09th November 2015. Further, a supplementary 

Capital Investment Plan was submitted to CSERC on 15th February 2016 for additional 

Capital Investment for compliance of UDAY scheme. 

 

CSERC on 26th March 2016 issued the order for Capital Investment Plan for MYT Control 

Period from FY 2016-17 to FY 2020-21 in the Petition No. 100/2015 (M) for CSPDCL after 

various deliberations.  

 

CSPDCL had projected a total Capital Investment Plan of Rs 8260.25 Crores (including 

Government Funded Schemes, Partly or Fully CSPDCL Funded Schemes, Fully Funded by 

Consumer Contribution and Supplementary CIP for UDAY) for the MYT Control Period from 

FY 2016-17 to FY 2020-21, as against the same CSERC approved an amount of Rs 6073.03 

Crores i.e. 73.52% of total projections. 

 

2. Schemes for Review before the Commission 

2.1    Schemes – Projected Vs. Approved 

CSPDCL had projected a total Capital Investment Plan of Rs 3632.81 Crores under CSPDCL 
Partly or Fully Funded Schemes (including ST&SI, Loss Reduction, Fully Funded by Consumer 
Contribution – Obligatory, EITC, Civil and Supplementary CIP for UDAY) for the MYT Control 
Period from FY 2016-17 to FY 2020-21, as against the same CSERC approved an amount of 
Rs 1445.60 Crores i.e. 39.79% of total projections. The Table below summarizes CSLDC 
projections along with CSERC approval and disallowance for the said schemes: 
 

Table 1: Partly or Fully Funded Schemes - Projected Vs. Approval (Rs Crores) 

Sr. No Name of the Scheme Status FY 17 FY 18 FY 19 FY 20 FY 21 Grand Total 

A 
CSPDCL Partly or Fully 

Funded Schemes 

Projections 968.86 1085.85 936.52 338.24 303.34 3632.81 

Approved 472.75 374.65 278.45 161.50 158.25 1445.60 

Disallowed 496.11 711.20 658.07 176.74 145.09 2187.21 
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Sr. No Name of the Scheme Status FY 17 FY 18 FY 19 FY 20 FY 21 Grand Total 

1 

Sub Transmission and 

System Improvement 

Scheme (ST&SI) 

Projections 387.76 255.60 195.95 91.59 75.32 1,006.22 

Approved 240.00 110.00 70.00 45.00 35.00 500.00 

2 

Loss Reduction including 

HVDS and feeder 

separation Schemes 

Projections 223.00 288.00 274.00 100.00 80.00 965.00 

Approved 95.00 116.00 114.00 42.00 33.00 400.00 

3 ND Scheme (Obligatory) 
Projections 80.00 85.00 90.00 95.00 100.00 450.00 

Approved 35.00 35.00 52.00 60.00 68.00 250.00 

4 

UDAY Scheme - DT 

Metering in other than 

IPDS/RAPDRP area & 

Installation of Smart 

Meters(Other Than Ag) 

Projections 178.80 337.60 277.60 0.00 0.00 794.00 

Approved 50.00 50.00 0.00 0.00 0.00 100.00 

5 EITC 
Projections 81.85 101.45 80.10 30.60 25.60 319.60 

Approved 47.50 56.40 34.20 4.25 13.25 155.60 

6 Civil 
Projections 17.45 18.20 18.87 21.05 22.42 97.99 

Approved 5.25 7.25 8.25 10.25 9.00 40.00 

 
As can be derived from the Table above, CSERC has disallowed Rs 2187.21 Crores under the 
said schemes and the Petitioner humbly submits that it may likely to affect the obligatory 
duties & performance of licensee during the entire control period of 05 FYs, i.e. from FY 
2016-17 to FY 2020-21. CSPDCL had not been provided a fair opportunity of hearing in 
support of its Plan neither been called upon to supply the material factors during the 
process of scrutiny of the proposals. Further no material objections had been raised over 
the Capital investment plan from Public domain. In backdrop of aforesaid facts Hon’ble 
Commission may kindly consider to review its order dtd. 26/03/2016 (enclosed as Annexure-
I) by taking into consideration material facts submitted by the licensee to justify its Plan with 
regard to the disallowed issues. It is pertinent to place it on record that all these facts were 
not placed during the consideration of petition. These facts are critical and carry significant 
value for CSPDCL to perform its statutory duty of Supply of Electricity.  
 
The scheme wise details are submitted below:- 
 

I. Sub Transmission and System Improvement Scheme (ST&SI): 
 
The Hon’ble Commission has approved Rs 500 Crores for the MYT Control Period as against 
Rs 1006.22 Crores as envisaged by the Petitioner. Sub transmission and system 
improvement scheme focuses on strengthening the sub transmission part of distribution 
system, to cater to the growing demand in the distribution system and improvement in 
supply reliability. Any kind of up-gradation in the system and extension of sub-transmission 
lines come under this scheme. Addition of new substations is required to cater to the 
increasing demand in the state and this is also needed to ensure quality of supply together 
with reduction of losses.  
 
Petitioner is casted with statutory duty to develop and maintain an efficient coordinated 
and economical distribution system in his area of supply to supply electricity in accordance 
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with the provision of contained in this Act. Accordingly, the Petitioner in its Capital 
Investment Plan Petition has projected 290 new sub-stations to be constructed during the 
MYT Control Period. The Hon’ble Commission while reducing the financial target under the 
said scheme has remain silent on the physical target. The detail circle/ district wise and FY 
wise along with tentative cost has been shown as Annexure – II. Disallowance to this 
scheme may affect the plans to build new 33/11 KV sub-stations which forms back bone of 
effective supply system. Further, under IPDS and DDUGJY the petitioner would be adding 
sub-stations in different areas and the details of the same is provided in Annexure -III & 
Annexure-IV.  
 
The existing total installed capacity of 33/11 kV substation as on 31st march 2015 is around 
5500 MVA. The number of LT consumers in the last 5 FYs has grown by 5.39% whereas 
connected load in MW has increased by 9.15% on CAGR basis. With a load growth of 9.15% 
each FY, total MVA capacity is estimated to reach 8520 MVA by the end of FY 2020-21. i.e. 
1160 MVA under New Sub-stations, 742 MVA under Additional Xmers and 409 MVA under 
Capacity Augmentation as shown below: 
 
 

Table 2: Addition of Capacity (MVA) during the MYT Control Period 

 
With load growth of 9.15% per year the required capacity of 33/11 KV S/S will be as follows 

Year Projected capacity of S/S 

 

2016-17 6003 

2017-18 6552 

2018-19 7152 

2019-20 7806 

2020-21 8520 

New Work Proposed under ST&SI Scheme 

 
Nos 

Capacity in 
MVA 

New S/S 290 1160 

Addnl Xmers 182 742 

Cap Augmentation 221 409 

TOTAL 2311 

 
The remaining demand of 709 MVA may be met through New S/S will also be constructed 
under other schemes like IPDS/DDUGJY/ND (Contributory proposals under respective 
schemes is detailed under respective schemes).  Taking the aforesaid details into 
consideration, Hon’ble Commission is requested to approve Rs 1006.22 Crores against the 
earlier approval of Rs 500 Crores for the MYT Control Period. 
 

II. Loss Reduction including HVDS and feeder separation Schemes 
 
The Hon’ble Commission has approved Rs 400 Crores for the MYT Control Period as against 
Rs 965 Crores as envisaged by the Petitioner. Loss Reduction related schemes target 
reduction in the overall technical & commercial losses (T&C losses) in the distribution 
system. T&C losses can be broken up in two categories:  
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 Technical loss and  

 Commercial loss  
 
While technical loss is the inherent loss that is caused due to power dissipation while 
wheeling power to the consumer location; commercial loss occurs due to reasons external 
to the power systems, i.e. these are non-technical in nature. Key reasons leading to 
commercial loss includes theft of power, error in meter reading and billing, and non-
payment of bills. MYT Regulations, 2015 Clause 71.3 has set a trajectory of energy loss for 
33 KV and below system for State utility for each year of the control period as under. 
 

Table 3: Trajectory for Distribution Loss 

Sr. No Financial Year Percentage 

1 FY 17 22.0% 

2 FY 18 21.0% 

3 FY 19 20.0% 

4 FY 20 19.0% 

5 FY 21 18.0% 

 

In order to follow the trajectory as given above ,CSPDCL has planned to execute following 
T&D and AT&C Loss reduction schemes & measures to be implemented  in the State as 
under:- 

 Implementation of IPDS & DDUGJY, newly launched schemes of GoI; 

 Feeder separation in rural area for pump load with HVDS with the assistance form 
REC/other financial institutions; 

 STN Scheme towards Sub-Transmission net-works system strengthening works with 
the financial assistance form REC/other financial institutions; 

 AB cable laying works in place of bare conductor in theft prone area with assistance 
from REC/other financial institutions; 

 Completion of balance work under ongoing R-APDRP Part-B scheme; 

 Completion of balance work of ongoing HVDS schemes; 

 Installation of AMR in consumer meter & feeder meters with CMRI facilities; 

 Efficient meter reading & billing adoption with spot billing and IT implementation 
through use of SAP (ERP) modules; 

 Bill collection through ATP, internet banking SBI ATM Card, Suvidha center in 
addition to department cash collection counter; 

 Energy theft & malpractice are controlled with the help of vigilance & (O&M) 
checking teams; 

 Meters are shifted from inside premises to outside premises toward control on theft 
& malpractice; 

 Effective disconnections are being implemented to all category of consumer in whole 
year by special drive; 

 Revamp of LT distribution system; 

 Replacement of conductors; 
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HVDS system is an effective way of improving quality of power supply and for reducing 

losses. Setting up of HVDS system involves extending the 11 KV lines to as close to the load 

center as possible and erect small transformers with no or least LT lines. Further, even if LT 

lines are used these are insulated, thus making it impossible for unauthorized hooking of 

loads. 

 

CSPDCL being a distribution licensee carry a universal obligation to supply electricity and 

subsequently casted with statutory duty to develop and maintain an efficient coordinated 

and economical distribution system in its area of supply as it is specified under Part VI of 

Electricity Act 2003. The power demand in the State is increasing and quality of supply is a 

burning issue and all these compels utility to update its sub-transmission & distribution 

system. Disallowance of plan may adversely affect the future prospects and likely to cause                          

inconvenience to consumers. 

 

Past performance under these schemes may not be considered as a yardstick to decide the 

future plans as it is a fact that even after several constraints, centrally financed scheme 

specifying conversion of grant into loan had been efficiently accomplished. Line loss target is 

placed as controllable factor under MYT Regulation and any benefit towards financial gains 

on account of overachievement is a pass through to consumer. Disallowance of works under 

this head may deprive from such benefits as CSPDCL has to endeavor to achieve the targets 

of line loss under UDAY scheme. 

 
The Hon’ble Commission is requested to approve Rs 965.00 Crores as against an earlier 
approval of Rs 400 Crores for the MYT Control Period. 
 

III. ND Scheme (Obligatory) 
 
The Hon’ble Commission has approved Rs 250 Crores for the MYT Control Period as against 
Rs 450 Crores as envisaged by the Petitioner. The Normal development scheme 
predominantly covers the work required to build and maintain distribution system 
comprising of 11 KV line, Installation of New Distribution X’mer & interlinking of LT / HT lines 
for power supply to existing consumers. Expenditure towards purchase of energy meters for 
supply to prospective consumers is also met through this scheme. It is evident that Hon’ble 
Commission is pleased to waive off the statutory provision of hiring meters from Domestic 
consumers, thereby depriving of revenue under this head. The scheme also encompasses 
some quality improvement initiatives such as distribution system strengthening, installation 
of distribution transformers and capacitors to provide quality, security and availability of 
power supply to the consumers.  
 
As per supply code clause 4.2, a licensee shall bear the cost for strengthening / up gradation 
of the system for quality supply to the existing consumers which shall be recovered from the 
consumers through tariff.  In FY 2016-17 itself, the licensee has projected a cost of around 
Rs 35 Crores for installing new meters as below: 
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Table 4: Estimated cost of Meters to be installed against NSC under ND(O) Scheme for FY 2016-17 

 

Estimated cost of Meters to be installed against NSC under ND(O) Scheme 

SN 
Name of 

Circle 

Target Proposed  for 2016-17 

Connection 

Single Phase Three Phase HT 
Total 

Amount 
  

Nos Rate Amount Nos Rate Amount Nos Rate Amount 

1 
City Circle 
Raipur-I 

8500 

  

5000 

  

20 

   

2 
City Circle 
Raipur-II 

4500 1500 20 

3 
O&M Circle 

Raipur 
25000 1600 20 

4 
O&M Circle 

Mahasamund 
15000 250 12 

5 
O&M Circle 

Durg 
16000 1100 20 

6 
City Circle 

Durg 
8000 3000 18 

7 
O&M Circle 

Rajnandgaon 
17000 1000 20 

8 
O&M Circle 
Jagdalpur 

6000 250 8 

9 
O&M Circle 

Kanker 
10000 250 2 

10 
City Circle 
Bilaspur 

6000 1700 8 

11 
O&M Circle 

Bilaspur 
31500 2500 8 

12 
O&M Circle 

Janjgir-
Champa 

30000 1100 10 

13 
O&M Circle 

Korba 
5000 700 8 

14 
O&M Circle 

Raigarh 
21500 2000 16 

15 
O&M Circle 
Ambikapur 

31000 1050 10 

 
Irrigation 

Pump 
0 21000 0 

 
TOTAL 235000 975 229125000 44000 2326 102344000 200 90000 18000000 349469000 

 
The tentative cost of meters are as follows: 
 

Table 5: Meter Rate 

Particulars Unit Rate 

SINGLE PHASE, 230 Volts ENERGY METERS : - 

Static 5.0-30 Amps Pilfer proof with transparent poly carbonate meter box. Each 975.00 

POLY PHASE STATIC ENERGY METERS : - 

Three Phase, 10-60 Amps. with poly carbonate Meter Box Each 2326.00 

Three Phase, 20-100 Amps. with Meter Box with data storage. Each 2618.00 

CT operated electronic static meters 100/5 Amp. With data storage. Each 2487.00 

CT operated electronic static meters with DLMS. Each 3274.00 

CT operated electronic static meters with AMR (Composite Unit). Each 11297.00 

H.T. STATIC TRIVECTOR METERS :- 
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Particulars Unit Rate 

3 Ø 4 Wire 0.5S with DLMS Protocol category A Each 3970.00 

3 Ø 4 Wire 0.5S with DLMS Protocol category B Each 4030.00 

3 Ø 4 Wire 0.2S Non DLMS Each 16362.00 

3 Ø 3 Wire 0.2S Non DLMS Each 16362.00 

3 Ø 4 Wire 0.5S Non DLMS Each 4030.00 

3 Ø 4 Wire 0.5S  MWH Meter /5  Amp., non DLMS Protocol. Each 3700.00 

Test terminal Box (TTB) Each 835.00 

CMRI (Common Meter Reading Instrument) Each 35855.00 

Spot Billing Machine (NEW ITEM) Each 0.00 

H.T. SUMMATION METER FOR :- 

3 Ø 4 Wire 0.2S accuracy class CT operated meter (for 132 kV) Each 1039058.00 

Universal Meter Box for HT meters. Each 2528.00 

Meter Box (GI Plain Sheet) for 3 Phase LT CT operated meter Each 2437.00 

Pilfer proof SMC/FRPP/PPO LTCT meter box Each 3317.40 

11 kV OIL IMMERSED 3 PHASE CT-PT UNITS : - 

7.5/5 A Each 37001.00 

10/5 A Each 34527.00 

15/5 A Each 33229.00 

25/5 A Each 33229.00 

50/5 A Each 31930.00 

75/5 A Each 31930.00 

300-150/5 A Each 32852.00 

200-100/5 A Each 32478.00 

400-200/5 A Each 32852.00 

100/5 A Each 
 

33 kV OIL IMMERSED 3 PHASE CT-PT UNITS : - 

5/5 A Each 88955.00 

10/5 A Each 66527.00 

20/5 A Each 66527.00 

30/5 A Each 66527.00 

50/5 A Each 66527.00 

100 /5A Each 66527.00 

200/5A Each 66527.00 

200-100/5 A Each 57816.00 

300-150/5 A Each 57816.00 

400-200/5 A Each 70406.00 

Meter box for trivector meter Each 2728.00 

 

 
Disallowance of cost under this scheme may likely to affect the efficiency of obligatory 
services or diversion of funds from other sources. Considering the facts explained above, 
Hon’ble Commission may kindly consider to approve Rs 450.00 Crores as against an earlier 
approval of Rs 250 Crores for the MYT Control Period. 
 

IV. UDAY Scheme - DT Metering in other than IPDS/RAPDRP area & Installation of Smart 
Meters (Other Than Ag) 
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The Hon’ble Commission has approved Rs 100 Crores for the MYT Control Period as against 
Rs 794 Crores as envisaged by the Petitioner. The Ujjawal Discom Assurance Yojana (UDAY) 
scheme was launched by the Union government on November 20, 2015 vide notification no 
06/02/2015-NEF/FRP to enable electricity distribution utilities across India to break out of a 
longstanding debt of almost Rs 4.3 Lakh Crores. The State of Chhattisgarh, CSPDCL and the 
Centre (MoP) signed a tripartite MoU on 25th January 2016 for operational and financial 
turnaround of the utility. 
 
The signing of the MoU will have significant benefits to CSPDCL, with the state government 
taking over 75% of the outstanding debt of the company as on September 30, 2015 and the 
balance debt repriced or issued as state guaranteed Discom’s bond at coupon rates about 
3% less than the average existing interest rate. Chhattisgarh State Government shall take 
over 75% of CSPDCL debt as on 30 September 2015 over two years - 50% shall be taken over 
in FY 16 and 25% in FY 17. The Government of India will not include the debt taken over by 
the Chhattisgarh Government as per the above scheme in the calculation of fiscal deficit of 
Chhattisgarh in the FY 16 and FY17. 
 
Chhattisgarh Government will issue non-SLR including SDL bonds in the market or directly to 
the respective banks / Financial Institutions (FIs) holding CSPDCL debt to the appropriate 
extent. 
 
Further, CSPDCL debt not taken over by the State Government shall be converted by the 
Banks / FIs into loans or bonds with interest rate not more than the bank’s base rate plus 
0.1%. Alternately, this debt may be fully or partly issued by CSPDCL as State Government 
guaranteed CSPDCL bonds at the prevailing market rates which shall be equal to or less than 
bank base rate plus 0.1%. 
 
Chhattisgarh State Government shall take over the future losses of CSPDCL in a graded 
manner and shall fund them as follows: 

Table 6: Future Losses to be taken over by Chhattisgarh State Government 

Sr. 
No 

Particulars FY 16 FY 17 FY 18 FY 19 FY 20 FY 21 

1 Previous Year’s 
DISCOM loss to 
be taken over by 
State 

0% of the 
loss of FY 

15 

0% of the 
loss of FY 

16 

5% of the 
loss of FY 

17 

10% of the 
loss of FY 

18 

25% of the 
loss of FY 

19 

50% of the 
previous 
year loss 

 
Under the UDAY Scheme, CSPDCL would be entitled for additional / priority funding through 
Deendayal Upadhyay Gram Jyoti Yojana (DDUGJY), Integrated Power Development Scheme 
(IPDS), Power Sector Development Fund (PSDF) or other such schemes of Ministry of Power 
and Ministry of New and Renewable Energy. Further, it would also be supported with 
additional coal at notified prices and, in case of availability through higher capacity 
utilization, low cost power from NTPC and other Central Public Sector Undertakings (CPSUs).  
 
As per the MoU, CSPDCL will bring about operational efficiency through several measures 
including upgradation of transformers, meters, smart metering of high-end consumers and 
reduction in transmission losses and increased power supplies in areas. Demand side 



  REVIEW PETITION ON CAPITAL INVESTMENT PLAN ORDER FOR FY 2016-17 TO FY 2020-21 

 

CSPDCL 12 

 

interventions such as usage of energy-efficient LED bulbs, fans, air-conditioners and efficient 
industrial equipment though will help in reducing energy consumption. As per the 
agreement, CSPDCL needs to bring its AT&C losses to 15% in FY 2018-19 from present 
22.50% in FY 2014-15. 
 
In the Supplementary Capital Investment Plan prepared for the control period FY 17 to FY 
21, CSPDCL has chalked out a detailed investment schedule to be carried out under the 
UDAY Scheme. To achieve operational targets which has been set to achieve under UDAY 
scheme, the Petitioner had identified two different schemes to carry out the overall 
investment in the distribution segment of the power sector during the control period as 
below: 
 

 DT Metering in other than IPDS/RAPDRP area 

It would be a Compulsory Distribution Transformer Metering scheme to be taken by 
CSPDCL. It would help to track losses at DT level for taking corrective action & to achieve 
targets of loss reduction. The said scheme is to be completed by 30th June 2018. The 
physical target under DT metering in other than IPDS/RAPDRP area has been envisaged at 
65870 Nos i.e. 26348 Nos. in FY 17 and 39522 Nos. in FY 18 respectively. The total 
expenditure envisaged during the control period is around Rs 100 Crores with a debt equity 
ratio of 80: 20. 
  

 Installation of Smart Meters (Other Than Agriculture) 

As per National Tariff Policy, 2016 Clause 8.4. (3):  
 
The Appropriate Commission may provide incentives to encourage metering and billing 
based on metered tariffs, particularly for consumer categories that are presently unmetered 
to a large extent. The metered tariffs and the incentives should be given wide publicity. 
Smart meters have the advantages of remote metering and billing, implementation of peak 
and off-peak tariff and demand side management through demand response. These would 
become essential in future for load-generation balancing due to increasing penetration of 
intermittent type of generation like wind and solar power. 
 
Appropriate Commission shall, therefore, mandate smart meters for: 
 
(a) Consumers with monthly consumption of 500 units and more at the earliest but not later 
than 31.12.2017; 
 
(b) Consumers with monthly consumption above 200 units by 31.12.2019. 
 
Further, two way smart meters shall be provided to all prosumers, who also sell back 
electricity to the grid as and when they require. 
 
In order to enable energy audit in the distribution system, all distribution companies shall 
ensure smart meters in their electricity system throughout the chain from transformers at 
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132kV level right down to distribution transformer level at 11kV and further down to each 
consumer. Further, in order to reduce theft of power, the distribution companies should have 
enabling feature like distribution SCADA with distribution management system and energy 
audit functions. SERCs shall mandate these to be in place within two years. 
 
The said scheme is for all consumers consuming above 200 units per month. CSPDCL has 
880572 No’s of consumers having average consumption of above 200 units per month 
excluding AG pumps. As per MOU, the work of installation of Smart meters is to be 
completed by 31st December 2019 i.e. (above 500 units/month-31st December 2017 and 
balance by 31st December 2019). Installation of smart meters will be tamper proof and will 
allow remote meter reading thus helping reduce theft, implementation of DSM activities 
and consumer engagement. The physical target for installation of Smart Meters (other than 
Agriculture) has been envisaged at 880572 Nos i.e. 175000 Nos. in FY 17, 350000 Nos. in FY 
18 and 355572 Nos. in FY 19 respectively.  The total expenditure envisaged during the 
control period is around Rs 694 Crores with a debt equity ratio of 80: 20. 
 
The Hon’ble Commission while approving Rs 100 Crores under the scheme has stated that 
 
“It is observed that in the above scheme, CSPDCL has stress made on providing smart meters 
on consumer premises keeping in view its inherent property for controlling various 
parameters. For the detailed specifications CEA is the nodal agency for the meters. As on 
date were not aware much about such meters. Therefore for time being Commission 
provisionally approves an investment of Rs 50 Crores for the FY 17 and Rs 50 Crores for FY 18 
for the execution subject to review after two years”. 
 
As can be verified from the agreement signed between the tripartite MoU signed on 25th 
January 2016 between the State of Chhattisgarh, CSPDCL and the Centre (MoP) for 
operational and financial turnaround of the utility, the targets needs to be achieved by FY 
2018-19 to achieve the benefits of UDAY scheme. By disallowing the cost on account of non-
awareness of smart meters to CSPDCL and to review the same after two years i.e. during the 
mid-term review, it would not be feasible for CSPDCL to achieve the targets under the UDAY 
scheme.  
 
In case, CSPDCL does not meets the operational milestones, it would be liable to forfeit its 
claim on IPDS and DDUGJY grants along with chance of low cost power from NTPC and 
CPSUs and other benefits.  
 
The cost for DT Metering in other than IPDS/RAPDRP areas is around 100.0 Cr. Hon’ble 
Commission has approved only 100 Cr. towards DT Metering and installation of Smart 
Meters. In this light it may kindly be considered to install smart meters to the consumer 
installation having average consumption above 500 units. Expenditure required to meet this 
work is Rs. 226.05 Cr. The target date of accomplish the task is set as 31/12/2017. 
Accordingly, Hon’ble Commission may kindly consider expenditure of Rs. 326.05 Cr. towards 
DT Metering PLUS Smart metering for consumer having average consumption of above 500 
units for its proper implementation and further amount under the Scheme can be approved 
upon Review of Performance after one year. This may Upkeep CSPDCL to achieve benefits 
under UDAY scheme. 
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V. EITC: 

 
The Hon’ble Commission has approved Rs 155.60 Crores for the MYT Control Period as 
against Rs 319.60 Crores as envisaged by the Petitioner which would hamper the IT projects 
benefit in the long run for the consumers of CSPDCL. The key modules are briefly outlined 
below. 
 

 SAP Project: Various functional up gradations have been done by SAP LABS to ensure 
the better productivity, ease in supervising, material management, customer 
relationship management, etc. This is to ensure smooth transition of work in the 
inter-domain functionalities. The functional up gradation further requires investment 
in upgrading enterprises resource planning (ERP) software and also needs 
investment in compatible hardware components like server, advanced IEEE protocols 
enabled communication devices etc. to match the technical up gradation. Some key 
benefits under the said module would be as follows: 
 

o Database growth is high in billing system, which reduces the performance of 
the servers. For this archiving and purging of data is required- This solution 
considerably reduces the cost on additional servers, SAN, etc. for constant 
performance. It improves the performance and avoids repeated up gradation 
of the servers and storages even when the data is increasing day by day 
considerably. 

o E-bidding has been implemented using SAP -SRM module. DRC for SRM has 
not been implemented, which is essential in case of some disaster in Data 
Centre - In case of disaster in DC, no tenders can be processed through SRM, 
which in turn shall effect our business; 

o Through BIW servers, Data extraction of only 22 towns under RAPDRP project 
is being done as per provision of DPR to get MIS reports. For obtaining MIS 
reports of entire Discom - by upgrading BIW servers, the poor performance is 
envisaged. Moreover, it involves additional cost in its up gradation.  To get 
MIS reports of entire Discom promptly, SAP HANA a new technology is 
proposed to be implemented - The proposed work is to get MIS reports 
expeditiously. It will improve performance of Discom and save the time in 
this behalf. However, cost Benefit cannot be worked out in terms of money. 

o At the time of officers on tour/ Casual leave or on field at work, where the 
system is not available, employees are unable to work.  By Mobility solution, 
the officers can work on mobile on so many SAP applications like billing, 
customer care, maintenance management etc. In this situation the day to day 
works will not suffer and handing over of ID with roles will not be required - 
This will improve in real time working and in field performance by reducing 
the time lag of entering data in SAP; 

o Under RAPDRP, SAP Enterprise Licenses for 20 Towns are available, with 
license validity period up to 28th Feb 2019. SAP Licenses will have to be 
procured for future growth from March'19 - For day to day working SAP 
licenses are compulsory to be procured since entire working is being done on 
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SAP-ERP. Also it is legal obligation to have sufficient licenses for users, 
consumers and employees; 

o Validity of SAP Enterprise Licenses for non - RAPDRP area is up to 30th June 
2020. From July2020, SAP Licenses will have to be procured to meet our 
future growth - For smooth day to day working SAP licenses are compulsory 
to be procured since entire working is being done on SAP-ERP. Also it is legal 
obligation to have sufficient licenses for users, consumers and employees; 

o To keep our system in line with the developments made by SAP for improved 
performance and functionalities, technical up gradation of SAP in CS Power 
Companies is essentially required - Direct cost benefit on account of Tech Up 
gradation cannot be worked out. However, by getting more functionalities in 
SAP, the Power Companies will definitely be benefitted of the upcoming 
functionalities; 

o For ensuring electronic payment of EMD, Tender fee, etc. against tendering, 
Payment Gateway Implementation is required for e-Bidding module of SAP - 
It will save our efforts to ensure and reconcile the payments made by the 
bidders through e-bidding. Also it will facilitate bidders and save their cost on 
sending documents or personally visiting CSPDCL offices which in turn will 
affect the item wise cost offered; 

o Presently there is no space available in the SAN Storage to accommodate 
increased huge data due to growth in consumer base in LT/HT Billing. Also 
more space will have to be provided for installation of more AMRs and 
adding more areas in electrical infrastructure, viz HT/LT lines and S/S. Looking 
to the present and upcoming growth, it is necessary to increase SAN Storage 
capacity right from this year. 

o It has been agreed by Hon’ble commission that SAP HANA gives better 
performance. As the MIS reports of entire CSPDCL are mandatorily which are 
not possible through the prevailing BIW system as it was designed for only 20 
towns under RAPDRP project. Hence a new technology “SAP HANA” was 
proposed to be implemented to get MIS reports expeditiously. It will improve 
performance of Discom based on the action taken by the management after 
getting useful information through MIS Reports and save the time in this 
behalf. Also, regulatory and government compliance will be fulfilled in better 
way. However, Cost-Benefit in such type of projects cannot be quantified in 
terms of money but based on the useful MIS reports it will be beneficial for 
CSPDCL in long term. 

o Use of Mobility Solutions is increasing day by day in various organizations due 
to Technology Advancement so that the employees of the organization can 
perform official work on their mobile from anywhere other than office 
resulting improved efficiency of the company also. Sooner or later, it have to 
be implemented in CSPDCL for the implemented SAP applications like Billing, 
HR, Customer Care, Maintenance Management, Materials Management etc. 
This will improve in real time working and in field performance by reducing 
the time lag of entering data in SAP. 
 

 IT Networking:  
Some key benefits under the said module would be as follows: 
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o System Strengthening of IT Infrastructure is required for Network expansion in 
new offices, FOC etc. to facilitate consumers. Technology up gradation & 
Technical refresh of Network devices & IT security systems is required to 
circumvent new & upcoming threats. Wireless WAN connectivity in far-flung 
areas and as a back-up in town areas is required - It is required to ensure 
availability of suitable IT Infrastructure in all the offices, Zones, FOCs etc. for 
smooth functioning of our business of all Power Companies. Time-to-time 
technology upgrade, system strengthening etc. are required to keep our 
systems safe/secure and at-par / interoperable with other systems; 

o Application & Systems Software including Licenses are required for smooth 
functioning of IT Infrastructure. It includes OS, database, e-mail, 
Network/Enterprise Management Software (NMS/EMS), Security & Security 
Monitoring software (AV, PM, VA, PT), etc. Adequate number of Licenses are 
required for Software Assurance & from Compliance perspective - It is 
required to ensure availability of appropriate Application & System Software 
in our environment. Time-to-time Software version upgrade, Software 
patching etc. are required to keep our systems safe/secure and at-par / 
interoperable with other systems. Use of unauthorized, illegal or pirated 
software is a compliance issues and attracts legal consequences; 

o DR IT Infrastructure set-up is required to ensure business continuity in case of 
any untoward incidence in Data Centre. DR for applications covered under R-
APDRP scheme for 20 towns is available. It needs to be made available for 
non-RAPDRP applications of Discom and all applications of other power 
companies. It is spill-over work and has already been approved by Hon'ble 
CSERC during current control period - It will ensure safe replication / 
availability of data in case of any untoward incidence in Data Centre; 

o To have faster & better data communication facilities in Raipur and Durg-
Bhilai, as distribution SCADA being rolled-out in these towns in which online 
real-time data is required for system operation. It will connect all CSPDCL 
offices including Zones, FOC etc. with Data Centre through OFC - It is the 
technology that ensures faster & more reliable data communication, more 
system uptime, higher bandwidth and less latency time; 

o It is a Ministry of Communications mandate to migrate IT Infrastructure from 
IPv4 to IPv6 due to limited availability of IPv4 addressees. It is spill-over work 
and has already been approved by Hon'ble CSERC during current control 
period - IPv4 addresses are limited. As such, in future IPv4 addresses shall not 
be available. Thus publishing more systems on internet shall not be possible. 
In view of Govt. mandate & growing need, this work needs to be carried out; 
 

 Data Acquisition from all 33/11 KV substations to monitor interruption and study 
Load Forecast: 

This Project is a GOI initiative and is taken-up as “Reliable Tele-Communication 

System). The objective is to provide a reliable telecommunication system along 

with Data Acquisition System from all the feeders of 33/11 kV Substations 

across the country which shall be accessible through “National Power Portal”. 

(Details in Annexure-I attached). 
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This scheme has been sanctioned in principal by Central Electricity Authority & 

Ministry of Power, Delhi. Implementation / execution guidelines are expected 

to be issued after which work shall start.  

o There are 1005 no. existing 33/11 KV substations. Apart from these, total 350 
no. new 33/11KV substations are proposed under IPDS (32nos.), DDUGJY (78 
nos.), STN and other schemes (240 nos.). There is a requirement of 11 KV 
Feeder wise AT&C loss calculation; interruption monitoring and load forecast 
study.  To meet out this requirement, it is proposed to have reliable network 
connectivity at these substations to enable required data flow from s/s to 
Data Centre.  

o This involves expenditure on installation of routers, switches, UPS, DCU, VOIP 
phone and miscellaneous other equipment at all the sites.  

o At Data Centre Core network equipment, servers, software (OS, DB, antivirus, 
etc.) DAS solution, etc. - apart from implementation charges, shall be 
required.  

o This will help in reduction of line losses in the entire area (after identifying the 
loss pockets), monitoring of interruption and load forecast study for effective 
work planning.  

o The work is planned to be executed in phased manner.   
 Other IT Project:  

Some key benefits under the said module would be as follows: 
o Under IPDS all the statutory towns are covered. The IT infra work including 

ERP will be implemented against this scheme to smoothen functioning of 
town/facilitate consumers with IT activities. It is a Central Govt. funding (loan 
convertible into grant by 60% of the DPR cost) scheme; 

o It will help to extend facilities developed under RAPDRP scheme in the towns 
covered under this scheme; 

 

 IT initiative and system strengthening works including physical security, 
surveillance, etc. 
 

(1)  Being strategic locations, it is proposed to establish Electronic Surveillance System at 
the campus of CS Power Companies at Danganiya Raipur with estimated cost of Rs. 
50 Lacs. The project includes: 

 

  (i) installation of Metal Detectors at Vidyut Sewa Bhavan and Load Dispatch 
center 

  (ii) installation of Surveillance cameras at the campus of CS Power Companies, 
inside Vidyut Sewa Bhavan, Load Dispatch Center, Network Center and 
Customer Care Center. 

  (iii) installation of Access Control at Main gate, Visitor Management System etc. 
 
(2)  Cash Collection Module :- CSPDCL has started following Electricity bill payment mode 

to avoid the standing in the long queues to pay bills as well as save their time. 
 
  a. Net Banking, Credit/Debit Cards, 
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 b. RTGS/NEFT 
 c. ATP machines 
 d. More than 1624 cash collection centre through Common service  centre on Pre-paid 

mode. 
 e. More than 836 cash collection centre through franchises of M/s Pay point on Pre-paid 

mode.  
 
  Previously, it was planned to hose the above software on the Desktop computer and 

after successful implementation, all these payment software will be hosted on server. As 
per plan, above payment software was hosted on Desktop computer and presently more 
than 10.27 lacs customer paid their electricity bill per month through above payment 
mode and these number is increasing day by day. To improve the reliability and response 
time of the payment software, it is necessary to host the software on dedicated server 
with backup facility. 

 
(3)  Spot Billing :- Presently spot Billing software is hosted on Desktop Computer and 

approximate 10.5 lacs consumer bill is generated every month through Spot Billing 
and these number is increasing day by day. To improve the reliability and response 
time of the Spot Billing software, it is necessary to host the software on dedicated 
server with back facility. 

 
(4)  Mobile App :- Presently following consumer related information is available in 

CSPDCL website www.cspdcl.co.in 
  ▪ Consumer registration 
   ▪ View electricity bill 
   ▪ Print electricity bill 
   ▪ view meter reading and billing information 
  ▪ Electricity bill payment through internet/Debit/Credit card. 
  ▪ View electricity bill payment history 
  ▪ Registration for bill payment through RTGS/NEFT payment 
  ▪ On line New service connection with tracking facility 
  ▪ Technical complaint (Supply off etc.) registration 

▪ Commercial complaint (Meter reading, Billing, collection related etc) 
registration. 

  ▪ Planned outage information 
 
CSPDCL plan to have an app on Android/iOS platform linking live data of State Load 
Despatch Centre and also start following applications on mobile Apps for better consumer 
facilitation :- 
 
  ▪ Electricity bill payment through internet, Debit/Credit Card. 
   ▪ Meter Reading, Billing, Payment information 
   ▪ Intimation of Meter reading for billing with snap shot. 
   ▪ Technical complaint registration. 
  ▪ Commercial complaint registration. 
  ▪ Status of on line new service connection. 
  ▪ Online payment receipt 

http://www.cspdcl.co.in/
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  ▪ Outage information 
  ▪ Power related information in the state. 
 
 
  Rs. 1.5 Cr will required for the item nos. (2), (3) and (4) listed above. 
 
(5)  ABMS in DC * DR :- Integrated Building Management System (IBMS) is required for 

ensuring security and monitoring of cooling, power, loss due to rodent & water 
leakage in DC & DR. Order has been placed for Rs. 1.61 Cr. 

 
In view of above, Hon’ble Commission is requested to kindly consider and allow investment 
of Rs. 3.61 Crores for necessary system, servers and software for the above. 
 
(c)  Other IT Project & Miscellaneous 
 

  Hon’ble Commission has approved 6 Cr. against proposed 12.7 Cr. for Old Spillover 
works of “Other IT Projects and Miscellaneous”. Component wise details for these works are 
as under :- 
 

SN Item Amount  Approved in CIP for FY 

1 EITC Building 5 Cr. FY 2013-14 to FY 2015-16 

2 System software & S/w 
Development 

3 Cr FY 2013-14 to FY 2015-16 

3 PC, Printers and Scanners 6 Cr FY 2013-14 to 2015-16 

 Total 14 Cr.  

 
Reasons for non-utilization of Approved Investments:- 
(1) Works of EITC building could not be started due to delay in financial of its location and 
getting necessary approval from Fire & Safety Deptt of Nagar Nigam, Raipur for selected 
location. Now approval has been obtained from Fire & Safety Deptt of Nagar Nigam Raipur 
for the selected location of EITC building. The case file has been sent to Hon’ble Chairman, CS 
Power Companies for approval. After getting the approval construction of EITC building will 
start in 2016-17 and complete in FY 2018--19. 
 
(2) EITC’s in-house developers were dedicatedly involved in the development and 
implementation of software of R-APDRP Scheme in CSPDCL through ITIA M/s R-Infra. 
Therefore the proposed work could not be taken up. Now the work of R-APDRP is complete 
and EITC personnel are available for development work. Therefore this work will be taken up 
in FY 2016-17. 
 
(3) The amount of 6 Cr sanctioned by Hon’ble Commission for the FY 2013-14 to FY 2015-16 
for PC, Printers and Scanners could not be utilized. This amount will be needed in the coming 
years as some of the functionalities already implemented are to be rolled out in next two 
years. 
 
 Therefore, the proposal for provision of 14 Cr for Old Spillover Works of “Other IT Projects 
& Miscellaneous” may please be considered instead of Rs. 6 Cr. approved by Hon’ble 
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Commission. Rs. 5 Cr. may be sanctioned for the year 2016-17, Rs. 6 Cr for the year 2017-18 
and Rs. 3 Cr. for the year 2018-19. 
 
The aforementioned works are critical to achieve performance Standards and Consumer 
satisfaction. As such CSPDCL fully intense to Plan and implement the above works within 
stipulated time. Considering the aforesaid facts, Hon’ble  Commission is requested to 
approve Rs. 319.60 Crores as against an earlier approval of Rs. 155.60 Crores for the MYT 
Control Period.  

 
VI. Civil Construction: 

 
The Hon’ble Commission has approved Rs 40.00 Crores for the MYT Control Period as 
against Rs 97.99 Crores as envisaged by the Petitioner. CSPDCL plans investment in civil 
construction to cater to the growing requirements of the entire distribution business at 
different levels viz. across Circles, Divisions, Sub-divisions and Distribution Centers. This also 
includes the work related to R-APDRP, FOC Centers and Centralized Consumer Recreation 
Centers etc.  
 
The works to be undertaken are briefly outlined as mentioned below:- 

o Construction of zone office building ( New / Renovation old building)  for 
fulfillment of requirement for installation of equipment for R-APDRP Scheme 
and providing accommodation to supervisory staff. 

o Construction of SCADA building for installation of equipment’s for R-APDRP 
Scheme and arranging accommodation for operating staff. 

o Residential quarters for providing facilities to employees of CSPDCL at remote 
places to improve their working efficiency. 

o Construction of Lineman Training Centre for providing Training to Line mans. 
o Construction of Executive Hostel to provide accommodation to officers, who 

are required to come to the Head Quarters for obtaining training. 
o Construction of Central Training Institute for providing training facilities to 

officers & employees. 
o Construction of Distribution Centre building and arranging accommodation 

for the staff. 
o Construction of Control Room building etc. 33/11 KV Substation to 

accommodate panels as per requirement. 
o Construction of Administrative Office building for EDs/CEs for Raipur & Durg. 
o Construction of SEs/EEs/AEs building for providing accommodation to officer 

as per prevailing requirement. 
o Construction of Cement Concrete road, Culverts and Drains up to the control 

room and buildings. 
o Construction of Welfare Centre building to provide facility to employee and 

their families. 
o Construction of Customers Care Centre to provide facility to customers, which 

will ultimately help in bill collection. 
o Construction of Hospital building to provide facilities to employees and their 

families. 
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o Construction of Area Stores shed, Area fencing / boundary wall for protection 
of valuable building properties, transformers, conductors, etc. 
 

Past performance under this schemes may not be considered as a yardstick to decide the 
future plans. The aforementioned works are critical to achieve performance Standards and 
Consumer satisfaction. As such CSPDCL fully intense to Plan and implement the above works 
within stipulated time. The Hon’ble Commission is requested to approve Rs 97.99 Crores as 
against an earlier approval of Rs 40.00 Crores for the MYT Control Period. 
 

3. Grounds for Review: 

I. APTEL Judgment in Appeal No 84 of 2006 – KPTCL Vs. KERC 
 
The Petitioner would like to draw the kind attention of the Hon’ble Commission to the fact 
that a licensee has authority to decide its plans of investment or improvement of system or 
expansion to meet demand of power within their area including upgradation and 
maintenance for a better supply in consultation with the stakeholders. The same can be 
verified from the precedence set in by APTEL in Appeal No. 84 of 2006 in the matter of 
Karnataka Power Transmission Corporation Ltd. Vs. Karnataka Electricity Regulatory 
Commission & others, which is similar to the case in hand. Relevant part of the judgement is 
reproduced below: 
 
“Legislative has left it to the utilities to decide their plans of investment or improvement of 
system or expansion to meet demand of power within their area including upgradation and 
maintenance for a better and quality generation, transmission or supply as the case may be 
– KERC not acted reasonably or fairly by interfering with the internal, commercial 
management and domain of the transmission utility with respect to its commercial plan”. 
 
Hon’ble Commission kindly consider the principles of law pronounced on this matter as a 
ground for review. 
 
II. Scheme-wise technical justification for extension & upgradation of distribution 

system stated under Para 2.0, which were not placed before Commission for 
consideration of Capital Investment Plan during 3rd MYT control period. 

 
The Petitioner would like to draw the kind attention of the Hon’ble Commission to the fact 
that a licensee has authority to decide its plans of investment or improvement of system or 
expansion to meet demand of power within their area including upgradation and 
maintenance for a better supply in consultation with the stakeholders. Hon’ble Commission 
may kindly consider the reasons for disallowance in light of the legal precedence set by 
Learned Tribunal in Appeal No. 84 of 2006. 
 

III. Enabling provision for instant filing : 
 

i) 94. Powers of the Appropriate Commission 
 



  REVIEW PETITION ON CAPITAL INVESTMENT PLAN ORDER FOR FY 2016-17 TO FY 2020-21 

 

CSPDCL 22 

 

1) The Appropriate Commission shall, for the purposes of any inquiry or proceedings 
under this Act, have the same powers as are vested in a civil court under the Code of 
Civil Procedure, 1908 in respect of the following matters, namely: 
............ 

 
(f) Reviewing its decisions, directions and orders; 

 
IV. Section 23 of CSERC (Conduct of Business) Regulations, 2009 

 
23. Review of decisions, directions and orders 
 

1) The Commission may on its own or on the application of any of the persons or parties 
concerned, review its decisions, directions or orders and pass such appropriate orders 
as it thinks fit. Provided that the Commission may review its decision or order on its 
own motion only for the purpose of correction of any clerical or arithmetical mistakes 
or error arising out of any accidental slip or omission. 
 

2) An application for review shall be filed within a period of 30 days from the date of 
decision / order or direction or the date of communication of such decision / order or 
direction which is sought to be reviewed, and it shall be filed in the same manner as a 
petition. 
 

3) A review application can be filed only on the grounds mentioned in Order 47, Rule 1 
of the Code of Civil Procedure, 1908. 

 
V. Under clause 27.0 of CSERC (Fees & Charges) Regulations 2009, a fee of Rs. 10000/- 

(In words, Rupees Ten thousand only) is required for review petition. Accordingly, 
requisite fee is enclosed in form of Cheque No. 034505 dtd. 06/05/2016 along with 
the application. 

 
 
 

Executive Director (Commercial) 
                                                                                                                          CSPDCL : Raipur
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Annexure 1: ST&SI Scheme New Sub Station Details for MYT Control Period 

Circle wise & District Wise STN proposals  for MYT Control Period 

S. 
No. 

Name of Circle 
Name 

of 
District 

33/11 KV S/s New Additional Xmer Xmer augmentation 
33 KV 
line (in 
K.M.) 

11 KV 
line (in 
K.M.) 

Cost of 
work in 

Lacs 

Year 
District 

wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

Name of Proposed 
S/s 

District wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

District 
wise 

Breakup 

District 
wise 

Breakup 

1 

R
ai

p
u

r(
O

&
M

) 

R
ai

p
u

r 

2016-
17 

5 

Gotiya para (Raipur  central) 5, 
Fafadih (Raipur Central) 5, Urla 
5,Chandra khuri 3.15, Bartori 

(CSIDC) 3x 5 

3 
Datrenga 3.15, Nara 

3.15,Teka 3.15 
6 

Khorpa 1.6-3.15, 
Datrenga 3.15-5, Bhaisa 
3.15-5, Khutela 3.15-5, 

tamaseoni 3.15-5,Kopra 
3.15-5 

117 23 2214.4 

 
2017-

18 
1 Beltukri 3.15 1 Dharampura 3.15 3 

Datrenga 3.15-
5,Mandirhasod 3.15-

5,parsada(joshi) 3.15-5 
39 14 786.09 

 
2018-

19 
1 Pirda 3.15 1 Mana 3.15 2 

Mangsa 3.15-
5,Parsada(vidyamandir) 

3.15-5 
42 18 533.49 

 
2019-

20 
1 Kota 3.15 1 Dhansuli 3.15 1 Dhansuli 3.15-5 37 3.5 482.16 

 
2020-

21 
0 

 
0 

 
0 

 
0 0 0 

2 

D
h

am
ta

ri
 

2016-
17 

4 
Syamtarai 5, Pachpedi 3.15, 
Kuhkuha 3.15, Amlidih 3.15 

4 
Lilar 3.15, Sedip 3.15, 
Ghatula 3.15, Kundel 

3.15 
3 

Mohandi 3.15 to 5, Nari 
3.15 to 5, Kandel 3.15 

to 5 
38 54.5 1210.01 

 
2017-

18 
1 Koliyari 3.15 2 

Slilidih 3.15, 
Khamhariya 3.15 

2 
Gadadih 3.15 to 5, 

Siluati 3.15 to 5 
10.3 18 370.53 

 
2018-

19 
3 

Chorbhatti 3.15,Hasda 3.15,  Borai 
3.15 

1 Kundel 3.15 3 
Nari 3.15 to 5, Seldeep 
3.15 to 5,Rudri 3.15 to 

5 
38 36 754.88 

 
2019-

20 
2 Kareli (B) 3.15, Chhipali 3.15 1 Singpur 3.15 4 

Sirri 3.15 to 5, 
Belargaon 3.15 to 5, 
Guhannala 3.15 to 5, 

Housing board 3.15 to 5 

7 17 455.23 

 
2020-

21 
3 

Mohera 3.15, Tangapani 3.15, 
Sirsidax3.15 

1 Sankara 3.15 4 

Kandel 3.15 to 5, 
Megha 3.15 to 5.0, 
Joratarai 3.15 to 5, 

Kundel 3.15 to 5 

27 51 768.33 
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Circle wise & District Wise STN proposals  for MYT Control Period 

S. 
No. 

Name of Circle 
Name 

of 
District 

33/11 KV S/s New Additional Xmer Xmer augmentation 
33 KV 
line (in 
K.M.) 

11 KV 
line (in 
K.M.) 

Cost of 
work in 

Lacs 

Year 
District 

wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

Name of Proposed 
S/s 

District wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

District 
wise 

Breakup 

District 
wise 

Breakup 

3 

B
al

o
d

a 
b

az
ar

-B
h

at
ap

ar
a 

2016-
17 

8 

Khairi 3.15, Katangi 3.15, Ambedkar 
chowk baloda bazar 3.15 IPDS, 

Rajadeori 3.15, Rohansi 3.15, Arjuni 
3.15, Simga 3.15, Khokhali 3.15 

4 
Sandi 3.15, Devari 
3.15, Kosmanda 

3.15, Bithkuli  3.15 
6 

Bhatagaon 3.15-5 IPDS, 
Pachari 3.15-5, Lawan 

3.15-5, Dhekuna 3.15-5, 
Hathbandh 3.15-5,  

singarpur 3.15-5 

94 80.9 1988.76 

 
2017-

18 
4 

Amera 3.15, Bilaigarh 3.15, Manora 
3.15, Dhabadih 3.15 

2 
Gopalpur 3.15, 

Tehka 3.15 
1 Marda 3.15-5 35 22 803.49 

 
2018-

19 
4 

Chikhali 3.15, Tata Bilaspur 3.15, 
Muswa 3.15, Nawagaon 3.15, 

1 Girodhpuri 3.15 1 Barpali 3.15-5 26 40 762.39 

 
2019-

20 
2 Lahod 3.15, Datan 3.15 

 
- 0 - 12 18 342.56 

 
2020-

21 
2 Saliha 3.15, Gidhpuri 3.15 

 
- 0 - 18 20 369 

TOTAL RAIPUR CIRCLE 
 

41 
 

22 
 

36 
 

540.3 415.9 11841.32 

4 

M
ah

as
am

u
n

d
(O

&
M

) 

M
ah

as
am

u
n

d
 

2016-
17 

6 
Mokaputka 3.15, Pitiyajhar 3.15, 

Basti bagbahra 3.15, achholi 3.15, 
limdarha 3.15, tosgaon 3.15. 

3 
Narra 3.15, Rajpur 

3.15, Khaikhuta 3.15 
5 

Sunsuniya 3.15-5, 
Mungaser 3.15-5, 
Sagarpali 3.15-5,  
Birkoni 3.15-5, 

Sunsuniya 3.15-5 

125 90.10 2280.70 

 
2017-

18 
6 

Bakma 3.15, Kolpadar 3.15, 
Charoda 3.15, Kudekel 3.15, 

Kankewa 3.15, Dongripali 3.15 
2 

Bundeli 3.15, 
sirpur3.15 

2 
Tendukona 3.15-5, 

Bhukel 3.15-5 
74 49.50 1567.135 

 
2018-

19 
4 

Kasturbod 3.15, Amlidih 3.15, 
Arjunda 3.15, Khuteri 3.15 

1 Kotapara 3.15 0 
 

64 38.50 1136.945 

 
2019-

20 
2 Sukhipali 3.15, Kendumudi 3.15 0 

 
0 

 
11 17.00 371.55 

 
2020-

21 
1 Badetemri 3.15 0 

 
0 

 
3 7.00 157.2 

5 

G
ar

iy
ab

an
d

 

2016-
17 

2 Joba (Darripara) 3.15,  Bhilai 3.15 3 

Dhawalpur 3.15, 
Bindra nawagarh 

3.15, Jatmai 
(Sankara) 3.15 

3 
Chhura  1.6-3.15, 

Gorapadar 1.6-3.15, 
Gariyaband 3.15-5 

82 24.50 1183.565 
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Circle wise & District Wise STN proposals  for MYT Control Period 

S. 
No. 

Name of Circle 
Name 

of 
District 

33/11 KV S/s New Additional Xmer Xmer augmentation 
33 KV 
line (in 
K.M.) 

11 KV 
line (in 
K.M.) 

Cost of 
work in 

Lacs 

Year 
District 

wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

Name of Proposed 
S/s 

District wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

District 
wise 

Breakup 

District 
wise 

Breakup 

 
2017-

18 
2 Malgaon 3.15, Paktiya 3.15 3 

Paragaon 3.15, 
Barula 3.15, Rasela 

3.15 
2 

Kochway 3.15-5, 
Mainpur 3.15-5 

9 21.00 581.73 

 
2018-

19 
0 

 
0 

 
0 

 
0 0 0 

 
2019-

20 
0 

 
0 

 
0 

 
0 0 0 

 
2020-

21 
0 

 
0 

 
0 

 
0 0 0 

TOTAL MAHASAMUND Circle 
 

23 
 

12 
 

12 
 

368 247.6 7278.82 

6 

D
u

rg
 (

O
&

M
) 

D
u

rg
 

2016-
17 

6 
Sirnabhata 5, Rajpur 5, Dabrapara 

5, Sonpur 5, Hirri 5, Nikum 5 
4 

Collectorate Durg(T) 
5,Dargaon 3.15, 
Kanharpuri 3.15, 

Selud 3.15 

4 

Ahirwara 3.15-5 
IPDS,Thelka Chowk 

3.15-5, Dhamdha  3.15-
5, Godhi 3.15-5 

84 37.8 1886.55 

 
2017-

18 
3 Arasnara 5,Nardha 5, Purai 5 3 

Girhola 3.15, Anjora 
3.15, Kurla 3.15 

3 
Jamgaon-T 3.15-5, 

Patan 3.15-5 , 
Kanharpuri 3.15- 

57 30 929.58 

 
2018-

19 
2 Chandkhuri 5, Ghota 5 2 

Gadadih 3.15, Dhaba 
3.15 

2 Amleshwar (2x3.15-5) 43 20 643.42 

 
2019-

20 
0 

 
0 

 
0 - 0 0 0 

 
2020-

21 
0 

 
0 

 
0 - 0 0 0 

7 

B
al

o
d

 

2016-
17 

3 Biloda 3.15, Kurdi 5, Manchuwa 5 6 

Arjunda 3.15 IPDS, 
Kochera 3.15, 

Jewartala 3.15, 
Nipani 3.15, 

Kalangpur 3.15, 
Jhalmala 3.15 

3 
Haldi 1.6-3.15, Latabod 
3.15-5, Suregaon 3.15-5 

68 58 1576.19 

 
2017-

18 
1 Bharda 3 

Mohandipat 3.15, 
Basin 3.15, K'Badar 

3.15 
2 

Parsuli 3.15-5, Sikosa 
3.15-5 

25 15 486.66 

 
2018-

19 
0 

 
2 

Dhanora 3.15, 
Bharritoal 1.6 

1 Markatola 1.6-3.15 0 0 111.65 
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Circle wise & District Wise STN proposals  for MYT Control Period 

S. 
No. 

Name of Circle 
Name 

of 
District 

33/11 KV S/s New Additional Xmer Xmer augmentation 
33 KV 
line (in 
K.M.) 

11 KV 
line (in 
K.M.) 

Cost of 
work in 

Lacs 

Year 
District 

wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

Name of Proposed 
S/s 

District wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

District 
wise 

Breakup 

District 
wise 

Breakup 

 
2019-

20 
0 

 
1 Fagundah 1.6 0 0 0 0 33.38 

 
2020-

21 
0 

 
0 0 0 0 0 0 0 

8 

B
em

e
ta

ra
 

2016-
17 

7 
Godamor 5, Hatranka 5, 

Bemetara(T) 5,Sonmaikala 5, Sondh 
5, Rajkudi 5, Pratappur 5 

2 
Kodwa 3.15, 

Sambalpur 3.15 
2 

Sarda 3.15-5, Mohgaon 
3.15-5 

29 56.8 2197.44 

 
2017-

18 
4 

Gondgiri 5, Kusmi 5, Kunra 3.15, 
kapa 5 

2 
Deokar 3.15, 

Andhiyarkhor 3.15 
1 Putpura 3.15-5 73 35 847.37 

 
2018-

19 
3 

Padmi 5, Bhainsa 3.15, Hemabandh 
3.15 

0 0 0 0 15 15 409.42 

 
2019-

20 
0 0 0 0 0 0 0 0 0 

 
2020-

21 
0 0 0 0 0 0 0 0 0 

TOTAL DURG Circle 
 

29 
 

25 
 

18 
 

394 267.6 9121.66 

9 

R
aj

n
an

d
ga

o
n

(O
&

M
) 

R
aj

n
an

d
ga

o
n

 

2016-
17 

8 

Tapa 3.15,Bori 3.15, Surgi 3.15, 
Bainsatara 3.15, Limo 3.15, Rahud 

3.15, Bandhabazar 3.15, Hat Banjari 
3.15 

3 
Baghera 3.15, 

Salhewara  3.15, 
Kaudikasa 3.15 

4 

Ganjmandi 3.15-5, 
Nawagaon 3.15-5, 
Salhebharri 3.15-5, 

Bundeli 3.15-5 

61 79 1604.01 

 
2017-

18 
6 

Tedesara 3.15, Sonesarar 3.15, 
Pendri 3.15, Itar 3.15, Mandla 3.15, 

Dumartola 3.15 
4 

Jhuranadi 3.15, 
Musra  3.15, S. 
Chichari  3.15, 
Aundhi  3.15 

6 

Rewadih 3.15-5, 
Mohara 3.15-5, 

Jalbandha 3.15-5, 
Gaindatola 1.6-3.15, 

Digwadi 1.6-3.15, Dhara 
3.15-5 

49 62 1481.93 

 
2018-

19 
3 

Bhorampur 3.15, Udaypur 3.15, 
Khadgaon 3.15 

0 
 

4 
Mudhipar 2x3.15-2x5, 
Khujji 3.15-5, Manpur 

1.6-3.15 
24 24 685.41 

 
2019-

20 
2 Bagur 3.15, Umarwahi 3.15 3 

Medha 3.15, 
Paniyajob  3.15, 
Chilhati  3.15, 

1 Chilhati 3.15-5 20 15 592.25 
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Circle wise & District Wise STN proposals  for MYT Control Period 

S. 
No. 

Name of Circle 
Name 

of 
District 

33/11 KV S/s New Additional Xmer Xmer augmentation 
33 KV 
line (in 
K.M.) 

11 KV 
line (in 
K.M.) 

Cost of 
work in 

Lacs 

Year 
District 

wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

Name of Proposed 
S/s 

District wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

District 
wise 

Breakup 

District 
wise 

Breakup 

 
2020-

21 
3 

Gadaghat 3.15, Sitagaon 3.15, 
Pipariya 3.15 

0 
 

3 
Kumarda 3.15-5, Aari 
3.15-5, Medha 3.15-5 

15 23 652.32 

10 

K
ab

ir
d

h
am

 

2016-
17 

6 
Padhi 3.15, Mahrajupur 3.15, 

Gochhiya 3.15, Gapal Bhavna 3.15, 
Naroli 3.15, Kabratola 3.15 

3 
Damapur  3.15, 
Kisungarh  3.15, 
Saranpur  3.15 

0 - 45 59.1 1147.1 

 
2017-

18 
6 

Sonpuri rani 3.15, Udiyakala 3.15, 
Raweli 3.15, Patharra 3.15, 

Kolegaon 3.15, Minminiya 3.15 
4 

Singhanpuri  3.15, 
Rajanavagaon  3.15, 

Chandeni  3.15, 
Gudha  3.15 

0 - 38 63 1172.81 

 
2018-

19 
3 

Koylari 3.15, Harinchhpra 3.15, 
Kharkhatta 3.15 

1 
Taregaon Jangle  

3.15 
0 - 24 26 565.66 

 
2019-

20 
1 Baijalpur 3.15 1 Bahadurtola 3.15 0 - 17 6 273.94 

 
2020-

21 
1 Khodiya 3.15 2 

Chilphi  3.15, 
Rengakhar  3.15 

0 - 0 0 232.76 

TOTAL RAJNANDGAON Circle 
 

39 
 

21 
 

18 
 

293 357.1 8408.19 

11 

B
ila

sp
u

r(
O

&
M

) 

B
ila

sp
u

r 

2016-
17 

6 
Semartal 3.15, Risda 3.15, Piraiya 

3.15, Okhar 3.15, Kota (C.V. Raman 
university) 3.15, Ganiyari 3.15 

5 

Hightech Bus-stand 
3.15, Jareli 3.15, 
Kargikala 3.15, 

Bartori 3.15, Jairam 
nagar 3.15 

7 

Marwahi 3.15-5, Kota 
3.15-5, Ratanpur 3.15-

5, Kathakoni 3.15-5, 
Sendri 3.15-5, Banki 
ghat 1.6-3.15, Lalpur 

1.6-3.15 

52.76 48 2451.85 

 
2017-

18 
2 Pakariya 3.15, Selar 3.15 2 

Daija 3.15, Kotmikala 
3.15 

4 

Kotmikala 3.15-5, 
Pendra 3.15-5, Jali  

3.15-5, Belgahna  3.15-
5 

21.81 6.5 1129.34 

 
2018-

19 
2 Kewchi 3.15, Sagar Homes-3.15 2 

Pachpedi 3.15, 
Gokuldham 3.15 

3 
Marwahi  3.15-5, 
Kathakoni  3.15-5, 

Chapora  3.15-5 
21.81 8.5 1208.17 

 
2019-

20 
2 

Jaraudha 3.15, Seoni (Marwahi) 
3.15 

2 
Chilhati 3.15, Belpan 

3.15 
3 

Tenganmada  3.15-5, 
Jali  3.15-5, Sipat 3.15-5 

21.81 10 967.3 
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Circle wise & District Wise STN proposals  for MYT Control Period 

S. 
No. 

Name of Circle 
Name 

of 
District 

33/11 KV S/s New Additional Xmer Xmer augmentation 
33 KV 
line (in 
K.M.) 

11 KV 
line (in 
K.M.) 

Cost of 
work in 

Lacs 

Year 
District 

wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

Name of Proposed 
S/s 

District wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

District 
wise 

Breakup 

District 
wise 

Breakup 

 
2020-

21 
2 

Pendra-Road (Andhiyarkhor) 3.15, 
Kathakoni 3.15 

2 
Khamariya 3.15, 

Transport Nagar 3.15 
3 

Kotgarh  3.15-5, Pendra 
Road 3.15-5, Sendri  

3.15-5, 
21.81 9 1086.32 

12 

M
u

n
ge

li 

2016-
17 

5 
Pauni 5, Lalpurthana 5, Hinchapur 
5, Lormi 3.15, Mungeli Rest house 

1 Tedhadaura 3.15 4 
Godkhamhi 3.15-5, 

Gidha 3.15-5, Chhattan 
3.15-5, Fastarpur 3.15-5 

58.81 46 1685.82 

 
2017-

18 
2 Bhatah 3.15, Khudiya 3.15 1 Sildaha 3.15 2 

Tedhdhoura 3.15-5, 
 Chandkhuri- 3.15-5 

21.81 3.5 772.27 

 
2018-

19 
2 

Bhalukhondra 3.15, Teliyapuran 
3.15 

1 Lagara 3.15 2 
Kotri 3.15-5, Neosa 

3.15-5 
21.81 4.5 712.53 

 
2019-

20 
1 Kodba 3.15 1 Kukusda 3.15 2 

Akharar 3.15-5, Kotri 
3.15-5 

14.79 5.5 538.89 

 
2020-

21 
1 Meghapara 3.15 

  
2 

Manoharpur 3.15-5, 
 Gondkhamhi 3.15-5 

14.78 2.5 410.63 

TOTAL BILASPUR Circle 
 

25 
 

17 
 

32 
 

272 144 10963.12 

13 

Janjgir-
Champa(O&M) 

Ja
n

jg
ir

-C
h

am
p

a 

2016-
17 

7 
Tilai 3.15, Mulmula 3.15, sakarali 

3.15,churteli 3.15,Malda 3.15, 
Khairjhitti 3.15, Samera 3.15 

2 
Lachhanpur 

3.15,Division office 
Champa 3.15 

4 
Baloda 3.15-5,Dhurkota 
3.15-5,Khisora 3.15-5, 
Nandeli bhata 3.15-5 

90.5 94 2021.69 

 
2017-

18 
4 

Deori 3.15,Ranitalab 3.15, 
Mohagaon 3.15,Sanduras 3.15 

4 
Rasota 3.15,Kosala 

3.15, Seoni 
3.15,Afrid 3.15 

4 
Baloda 3.15-5,Khisora 
3.15-5,Nailabhatapara 
3.15-5,Saragaon 3.15-5 

54.5 36 1450.17 

 
2018-

19 
4 

Mudpar 3.15,Pandari 
3.15,Putpura3.15,Darang 3.15 

5 

Bhaiso 
(simariya)3.15,Hardi 

3.15,Pahariya 
3.15,Amoda 

3.15,Birgahani 3.15 

2 
Kotadabari 3.15-

5,Lachhanpur3.15-5 
42.5 17 1196.88 

 
2019-

20 
2 Ringani 3.15,Rasota 3.15 4 

Khokhara 
3.15,Salni3.15,Portha 

3.15,Sirli 3.15 
4 

Housing board Janjgir 
3.15-5, Division office 

Champa 3.15-
5,Basantpur 3.15-

5,Kotmi 3.15-5 

12 5 801.04 
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Circle wise & District Wise STN proposals  for MYT Control Period 

S. 
No. 

Name of Circle 
Name 

of 
District 

33/11 KV S/s New Additional Xmer Xmer augmentation 
33 KV 
line (in 
K.M.) 

11 KV 
line (in 
K.M.) 

Cost of 
work in 

Lacs 

Year 
District 

wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

Name of Proposed 
S/s 

District wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

District 
wise 

Breakup 

District 
wise 

Breakup 

 
2020-

21 
2 Kosir 3.15,Rogda 3.15 4 

Korba Road Champa 
3.15,Badesipat 

3.15,Sendari 
3.15,Chisda 3.15 

5 

Hardi 3.15-
5,Hanumandhara 3.15-
5,Pota 3.15-5,Hasaud 
3.15-5,Darra 3.15-5 

19 5 940.76 

TOTAJ J-CHAMPA Circle 
 

19 
 

19 
 

19 
 

218.5 157 6410.54 

14 

R
ai

ga
rh

(O
&

M
) 

R
ai

ga
rh

 

2016-
17 

6 
Patrapali 3.15,Botalda 3.15, 

Sonbarsa 3.15, Kafarmar 3.15, 
Chharra tanger 3.15,Jarekela 3.15 

6 

Halahully 3.15, 
Turekela 3.15, 

Kudumkela 3.15, 
Putkapuri 3.15, 

Raibar 3.15,Tausir 
3.15 

1 Banjari 1.6-3.15 69 37 1672.27 

 
2017-

18 
3 

Bade Rampur 3.15, Dhangaon 3.15, 
Kanakbira 3.15 

7 

Loing 3.15, Kotrimal 
3.15, Chaple 3.15, 

Litaipali 3.15, 
Chh.Umariya 3.15, 

Bhathali 3.15, 
Jhalmala 3.15 

5 

Khamhar 1.6-3.15, 
Kudemkela 3.15-

5,Banjari 3.15-5,Tausir 
3.15-5,Lailunga 3.15-5 

17.5 28 1158.825 

 
2018-

19 
5 

Mangludeepa 3.15, Gharghoda 
3.15, Hamirpur 3.15,  

Tadola 3.15, Junwani 3.15 
5 

Nandeli 3.15, Tausir 
3.15, Kedar 3.15, 
Timarlaga 3.15, 
Lodajhar 3.15 

4 

Salar 1.6-3.15, 
Kirodimal Nagar3.15-5, 

Kosir 3.15-5, 
Pathalgaon 3.15-5 

52 37 1398.39 

 
2019-

20 
3 

Barbhouna 3.15, Sanda 3.15, 
Patelpali 3.15 

1 Hattapali 3.15 3 
Kotrimal 1.6-3.15, 

Bhelwadih 3.15-5, Bar 
3.15-5 

28 34.5 896.385 

 
2020-

21 
4 

Rajiv Nagar 3.15, Bore 3.15, Bansia 
3.15,Jhariyapara3.15 

1 Basantpur 3.15 2 
Barra 1.6-3.15, Bonda 

3.15-5 
47 33 1050.32 

15 

Ja
sh

p
u

r 

2016-
17 

4 
Narayanpur 3.15, Sanna 3.15, 

Ghanijiyabhat 3.15,  
Ranpur 3.15 

1 Tapkara 3.15 1 Kunkuri 3.15-5 97 79 1451.11 

 
2017-

18 
3 

Amapali 3.15, Lodhma 3.15, Dokda 
3.15 

2 
Charkhapara 3.15, 

Bagicha 3.15 
3 

Ludeg 3.15-5, Kunkuri  
3.15-5, Kotba  3.15-5 

52 31 941.37 

 
2018-

19 
0 0 2 

Laripani 3.15, 
Khamhar 3.15 

1 Hati  3.15-5 8 13 323.28 
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Circle wise & District Wise STN proposals  for MYT Control Period 

S. 
No. 

Name of Circle 
Name 

of 
District 

33/11 KV S/s New Additional Xmer Xmer augmentation 
33 KV 
line (in 
K.M.) 

11 KV 
line (in 
K.M.) 

Cost of 
work in 

Lacs 

Year 
District 

wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

Name of Proposed 
S/s 

District wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

District 
wise 

Breakup 

District 
wise 

Breakup 

 
2019-

20 
2 Baisi 3.15, Palidih 3.15 1 Kamarga 3.15 1 Ranpur  3.15-5 12 17 448.5 

 
2020-

21 
0 0 1 Gariyapath 3.15 1 Baisi  3.15-5 0 10.5 178.48 

Total Raigarh Circle 
 

30 
 

27 
 

22 
 

382.5 320 9518.93 

16 

K
o

rb
a(

O
&

M
) 

K
o

rb
a 

2016-
17 

8 

Tuman 3.15, Kudmura 3.15, Korbi 
3.15, Switching S/s 33 KV, 

Morga3.15,Binjhra3.15,Sanjaynagar 
5, Kohadiya 5 

3 
Urga 3.15, Kanki 

3.15, Nehru nagar 
3.15 

3 
Chhurri 3.15-

5,Bhilaibazar 3.15-5, 
Balco 3.15-5 

144 129.5 2838.08 

 
2017-

18 
3 

Katghora 5,Dadar 5, Motisagar Para 
5 

3 
Chhuri 3.15, 

Bhilaibazar 3.15, 
Bankimongra 3.15 

3 
Barpali 3.15-5, Korbi 

3.15-5, Industrial Area 
3.15-5 

88 55 1444.12 

 
2018-

19 
2 Lemru 3.15, Belakachar 3.15 3 

Pasan 3.15, 
Rampur(Kartala) 

3.15, Imliduggu 3.15 
2 

Dipka 3.15-5, 
Bankimongra 3.15-5 

75 45 1236.13 

 
2019-

20 
2 Jalkey 3.15,Gevra 5 2 

Jatga3.15, Podi-
uproda 3.15, 

1 Darri(R) 3.15-5 45 35 1137.2 

 
2020-

21 
1 Sirmina 3.15 2 

Chaitma 3.15, 
Indiranagar 3.15 

2 
Barpali 3.15-5,Irrigation 

Darri 3.15-5, 
40 25 825.6 

Total Korba Circle 
 

16 
 

13 
 

11 
 

392 289.5 7481.13 

17 

A
m

b
ik

ap
u

r 
(O

&
M

) 

Su
rg

u
ja

 

2016-
17 

5 
Khamriya 3.15, Dandgaon 3.15, 

Industrial area (Ambikapur) 
3.15,Sandbar 3.15, Petla  3.15 

0 - 1 Lakhanpur 3.15 to 5.0 23.00 30.00 896.87 

 
2017-

18 
2 Sukhari 3.15, mangari 3.15 0 - 0 - 38.00 9.00 392.77 

 
2018-

19 
1 Karabel(Vandana) 3.15 0 - 0 - 5.00 5.00 124.07 

 
2019-

20 
0 - 0 - 0 - 25 0 124.5 

 
2020-

21 
0 - 0 - 0 - 0 0 0 
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Circle wise & District Wise STN proposals  for MYT Control Period 

S. 
No. 

Name of Circle 
Name 

of 
District 

33/11 KV S/s New Additional Xmer Xmer augmentation 
33 KV 
line (in 
K.M.) 

11 KV 
line (in 
K.M.) 

Cost of 
work in 

Lacs 

Year 
District 

wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

Name of Proposed 
S/s 

District wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

District 
wise 

Breakup 

District 
wise 

Breakup 

18 

B
al

ra
m

p
u

r 
2016-

17 
3 

Tatapani 3.15, Mahavirganj  3.15, 
Balrampur  3.15 

1 Sanawal 3 
Rajpur 3.15 to 5.0, 

Dindo 1.6-3.15, Dipadih 
1.6-3.15 

85 10 936.79 

 
2017-

18 
2 

karounda(dewri) 3.15, Chandra  
3.15 

2 
Ranhat 3.15, rewti 

3.15, 
2 

Bariyon  3.15-5, Silphili 
3.15-5, 

54 11 650.46 

 
2018-

19 
1 Kundikala 3.15 0 - 0 - 52 5 355.64 

 
2019-

20 
1 Vijaypur 3.15 0 - 0 - 65 6 407.56 

 
2020-

21 
0 

 
0 - 0 - 0 0 0 

19 

Su
ra

jp
u

r 

2016-
17 

2 
Khadgawankala  3.15, Shiv Prasad 

Nagar  3.15 
2 

Durti 3.15, 
Krishnapur 3.15 

5 

Ptarappur 3.15-5, 
Ramanujnagar 1.6-3.15, 

Karawa 3.15-5,  
Bishrampur 3.15-

5,Jamdi 3.15 to 5.0 

118 13 891.47 

 
2017-

18 
1 Ajabnagar(kalighat) 3.15 1 Premnagar  3.15 1 Bhaiyahthan  3.15-5 15 6 264.21 

 
2018-

19 
1 Datima(latori) 3.15 1 Salka 3.15 1 Biharpur 1.6-3.15 27 5 323.21 

 
2019-

20 
0 - 0 - 0 - 0 0 0 

 
2020-

21 
0 - 0 - 0 - 0 0 0 

20 

Koria 

2016-
17 

3 
Bardia 3.15, Sidbhbaba 

(Manendragarh) 3.15,Baharsi  3.15 
1 Kelhari 3.15 4 

Nagpur 1.6 to 3.15, 
Khadgaon 1.6-3.15, 
Mansukh 1.6-3.15, 

SENDHA(MAHARAJPUR) 
1.6-3.15 

42 22.5 829.48 

 
2017-

18 
1 Kotadol 3.15 0 - 1 Janakpur  1.6 to 3.15 35 6 298.65 

 
2018-

19 
1 Budar 3.15 1 Sonhat 3.15 1 Chainpur 3.15-5 10 4 229.87 

 
2019-

20 
0 - 0 - 0 - 20 0 103.29 
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Circle wise & District Wise STN proposals  for MYT Control Period 

S. 
No. 

Name of Circle 
Name 

of 
District 

33/11 KV S/s New Additional Xmer Xmer augmentation 
33 KV 
line (in 
K.M.) 

11 KV 
line (in 
K.M.) 

Cost of 
work in 

Lacs 

Year 
District 

wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

Name of Proposed 
S/s 

District wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

District 
wise 

Breakup 

District 
wise 

Breakup 

 
2020-

21 
0 - 0 - 0 - 0 0 0 

TOTAL AMBIKAPUR Circle 
 

24 
 

9 
 

19 
 

614 133 6828.84 

21 

Ja
gd

al
p

u
r(

O
&

M
) 

B
as

ta
r 

2016-
17 

5 
Bastarnar 3.15, Malgaon 3.15, 

Aasna 3.15, Aadawal 3.15, 
Madhota 3.15 

0 
 

4 

Jagadalpur 3.15-5, 
Bastar3.15-5,Bakawand 

3.15 to 5, Karpawand 
1.6-3.15 

72 42 1215.3 

 
2017-

18 
2 Karanji 3.15, Lohandiguda 3.15 1 Ghotiya 3.15 1 Ghatlohanga 3.15 to 5 47 37 670.18 

 
2018-

19 
2 Muli 3.15, Keshapur 3.15 1 Balenga 3.15 2 

Bhanpuri 3.15 to 5 , 
Semra 3.15 to 5 

47 15 617.76 

 
2019-

20 
1 Aanjar 3.15 1 Ulnar 1.6 2 

Bhanpuri 3.15 to 5 , 
Semra 3.15 to 5 

20 15 377.1 

 
2020-

21 
1 Nangoor 3.15 0 - 0 - 20 12 235.72 

22 

B
ija

p
u

r 

2016-
17 

2 Naimed 3.15, Modakpal 3.15 0 - 1 Bijapur 3.15 to 5 16 26 501.25 

 
2017-

18 
1 Ilmidi 3.15 1 Kutru 1.6 2 

Bijapur 3.15 to 5, 
Bhairamgarh 1.6 to 

3.15 
55 12 539.97 

 
2018-

19 
1 Gangaloor 3.15 0 - 0 - 40 15 331.75 

 
2019-

20 
0 - 0 - 0 - 0 0 0.00 

 
2020-

21 
0 - 0 - 0 - 0 0 0.00 

23 

D
an

te
w

ad
a 

2016-
17 

3 
Palnar 3.15,Mikapal 3.15, Mokhpal 

3.15 
0 - 2 

Dantewada 3.15 to 5, 
Geedam 3.15 to 5 

17 44 822.58 

 
2017-

18 
1 Patarras 3.15 1 Tumnar 1.6 2 

Dantewada 3.15 to 5, 
Geedam 3.15 to 5 

30 10 442.85 

 
2018-

19 
1 Teknar 3.15 0 - 1 Bacheli 1.6 to 3.15 4 10 199.42 

 
2019-

20 
0 - 0 - 1 Barsoor 1.6 to 3.15 0 0 50.4 
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Circle wise & District Wise STN proposals  for MYT Control Period 

S. 
No. 

Name of Circle 
Name 

of 
District 

33/11 KV S/s New Additional Xmer Xmer augmentation 
33 KV 
line (in 
K.M.) 

11 KV 
line (in 
K.M.) 

Cost of 
work in 

Lacs 

Year 
District 

wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

Name of Proposed 
S/s 

District wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

District 
wise 

Breakup 

District 
wise 

Breakup 

 
2020-

21 
0 - 0 - 1 Barsoor 1.6 to 3.15 0 0 50.4 

24 

Su
km

a 

2016-
17 

2 Kukanar 3.15, Pushpal 3.15 1 Tongpal 1.6 1 Sukma 3.15 to 5 71 34.5 739.1 

 
2017-

18 
1 Errabore 3.15 1 Konta 1.6 1 Konta 1.6 to 3.15 45 15 477.2 

 
2018-

19 
1 Kankerlanka 1 Gadiras 3.15 1 Sukma 3.15 to 5 40 15 379.9 

 
2019-

20 
0 - 0 

 
1 Tongpal 1.6-3.15 0 0 58.15 

 
2020-

21 
0 - 0 

 
0 - 0 0 0.00 

TOTAL Jagadalpur Circle 
 

24 
 

8 
 

23 
 

524 302.5 7709.03 

25 

K
an

ke
r 

(O
&

M
) 

K
an

ke
r 

2016-
17 

2 
Ambeda 3.15, Hanken 3.15,  

Antagarh 3.15,Chottebethiya 3.15, 
Makdi 3.15, 

1 Bande 3.15 3 
Antagarh 1.6-3.15, 

Bhanupratappur 3.15-5, 
Musurputta 3.15-5 

135 42 1758.81 

 
2017-

18 
2 Kurna 3.15, Sahwada 3.15, 

  
1 Singarbhat 3.15-5 19 17 463.85 

 
2018-

19 
2 Badgaon 3.15, Bhanbeda 3.15 

  
2 

Sarona 3.15-5, Lilejhar 
3.15-5 

5 25 389 

 
2019-

20 
2 Patoud 3.15, Charbhata 3.15 

  
1 Kanker town 3.15- 5 12 17 328.3 

 
2020-

21 
1 Dumarpani 3.15 

  
1 Tahkapar 3.15-5 15 15 241.36 

26 

K
o

n
d

ag
ao

n
 

2016-
17 

2 Bargaon 3.15, Bijapur 3.15 2 
Dahikonga 3.15, 
Vishrampuri 3.15 

1 Lanjoda 1.6 - 3.15 34 49 920.91 

 
2017-

18 
1 Adenga 3.15 2 

Bedma 3.15, 
Badedongar 3.15 

0 
 

85 40 929.34 

 
2018-

19 
1 Kibaibalenga 3.15 2 

Chipawand 3.15, 
Makdi 3.15 

0 
 

42 10 529.27 

 
2019-

20 
1 Urandabeda 3.15 1 Dhanora 3.15, 0 

 
25 15 369.69 

 
2020-

21 
1 Iragaon 3.15 1 Mardapal 3.15 0 

 
20 15 333.74 
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Circle wise & District Wise STN proposals  for MYT Control Period 

S. 
No. 

Name of Circle 
Name 

of 
District 

33/11 KV S/s New Additional Xmer Xmer augmentation 
33 KV 
line (in 
K.M.) 

11 KV 
line (in 
K.M.) 

Cost of 
work in 

Lacs 

Year 
District 

wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

Name of Proposed 
S/s 

District wise 
Breakup 

Name of Proposed S/s 
District 

wise 
Breakup 

District 
wise 

Breakup 

District 
wise 

Breakup 

27 

N
ar

ay
an

p
u

r 
2016-

17 
3 

Remawand 3.15, Garhbengal 
3.15,Kukrajhor 3.15 

0 
 

2 
Narayanpur 3.15-5, 

Narayanpur 1.6-3.15 
104 34 1309.2 

 
2017-

18 
1 Edka 3.15 0 

 
0 

 
15 20 429.06 

 
2018-

19 
1 Orchha 3.15 0 

 
0 

 
30 20 405.67 

 
2019-

20 
0 

 
0 

 
0 

 
0 0 0 

 
2020-

21 
0 

 
0 

 
0 

 
0 0 0 

Total Kanker Circle 
 

20 
 

9 
 

11 
 

541 319 8408.2 

STATE TOTAL 
 

290 
 

182 
 

221 
 

4539 2953 93969.78 

   
2016-

17 
123 

 
61 

 
83 

 
1972.07 1344.2 40231.30 

   
2017-

18 
66 

 
54 

 
54 

 
1102.92 672.5 21481.96 

   
2018-

19 
51 

 
33 

 
35 

 
799.12 471.5 15564.21 

   
2019-

20 
27 

 
20 

 
25 

 
404.6 236.5 9159.38 

   
2020-

21 
23 

 
14 

 
24 

 
260.59 228 7532.94 

   
Total 290 

 
182 

 
221 

 
4539.3 2952.7 93969.78 

 

Annexure 2: Circle Wise Addition under IPDS in MYT Control Period 

Proposed New Substations under IPDS 

S.No. Name of Circle 
Name of 

Town 
Capacity 
in MVA 

1 
Ambikapur 

Bhatgaon 3.15 

2 Surajpur 3.15 
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Proposed New Substations under IPDS 

S.No. Name of Circle 
Name of 

Town 
Capacity 
in MVA 

3 Rajpur 1.60 

4 
Korba 

Korba 5.00 

5 Dipka 3.15 

6 Bilaspur City Sirgitti 5.00 

7 

Champa 

Naila 5.00 

8 Akaltara 3.15 

9 Sakti 3.15 

10 Baradwar 3.15 

11 
Durg City 

Durg 5.00 

12 Durg 5.00 

13 Kanker Kondagaon 3.15 

14 

Mahasamund 

Mahasamund 3.15 

15 Pithora 3.15 

16 Basna 3.15 

17 

Bilaspur O&M 

Mungeli 3.15 

18 Tifra 3.15 

19 Ratanpur 3.15 

20 Takhatpur 3.15 

21 

Raipur O&M 

Gobra 
Nayapara 

5.00 

22 Hirmi 1.60 

23 Simga 3.15 

24 

Raigarh 

Kharsia 5.00 

25 Kotba 3.15 

26 Baramkela 5.00 

27 Saria 3.15 

28 Jashpur 3.15 

29 

Rajnandgaon 

Kawardha 3.15 

30 Dongargaon 3.15 

31 Piparia 3.15 

32 Pandaria 5.00 

 
Total 114.35 
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Proposed Additional Substations under IPDS 

S.No. 
Name of 

Circle 
Name of 

Town 
Capacity 
in MVA 

1 
Ambikapur 

Ambikapur(T) 3.15 

2 Ramanujganj 3.15 

3 Champa Rahod 3.15 

4 
Durg City 

Durg 5.00 

5 Durg 5.00 

6 Kanker Vishrampuri 3.15 

7 Bilaspur 
O&M 

Mungeli 3.15 

8 Bodri 3.15 

9 
Raipur O&M 

Arang 3.15 

10 Tilda 3.15 

11 
Raigarh 

Raigarh 5.00 

12 
Kirodimal 

Nagar 
3.15 

13 

Raipur(I) 

Raipur 5.00 

14 Raipur 5.00 

15 Raipur 5.00 

16 Raipur 5.00 

17 Raipur 5.00 

18 
Raipur(II) 

Urla 5.00 

19 Urla 5.00 

20 

Rajnandgaon 

Rajnandgaon 3.15 

21 Rajnandgaon 3.15 

22 Rajnandgaon 3.15 

 
Total 87.80 

 
Proposed Aug. of  Substations under IPDS 

S.No. 
Name of 

Circle 
Name of 

Town 
Capacity 
in MVA 

1 

Ambikapur 

Ambikapur 
3.15 to 

5.00 

2 Pratap Pur 
3.15 to 

5.00 

3 Baikunthpur 
3.15 to 

5.00 
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Proposed Aug. of  Substations under IPDS 

S.No. 
Name of 

Circle 
Name of 

Town 
Capacity 
in MVA 

4 Balrampur 
3.15 to 

5.00 

5 Wadraf Nagar 
3.15 to 

5.00 

6 Korba Korba 
3.15 to 

5.00 

7 

Champa 

Nawagarh 
3.15 to 

5.00 

8 Akaltara 
3.15 to 

5.00 

9 Sheorinarayan 
3.15 to 

5.00 

10 

Durg City 

Durg 
3.15 to 

5.00 

11 Durg 
3.15 to 

5.00 

12 Durg 
3.15 to 

5.00 

13 
Jagdalpur 

Bijapur 
3.15 to 

5.00 

14 Bijapur 
1.60 to 

3.15 

15 Kanker Keshkal 
1.60 to 

3.15 

16 

Bilaspur 
O&M 

Bodri 
3.15 to 

5.00 

17 Bilha 
3.15 to 

5.00 

18 Sakri 
3.15 to 

5.00 

19 Malhar 
3.15 to 

5.00 

20 Kota 
3.15 to 

5.00 

21 Pendra Road 
3.15 to 

5.00 

22 Pendra Town 
3.15 to 

5.00 

23 Lormi 
3.15 to 

5.00 
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Proposed Aug. of  Substations under IPDS 

S.No. 
Name of 

Circle 
Name of 

Town 
Capacity 
in MVA 

24 Patharia 
3.15 to 

5.00 

25 Sargaon 
3.15 to 

5.00 

26 

Durg O&M 

Nawagarh 
3.15 to 

5.00 

27 Maro 
3.15 to 

5.00 

28 Parpodi 
3.15 to 

5.00 

29 Khamariya 
3.15 to 

5.00 

30 Patan 
3.15 to 

5.00 

31 

Raipur O&M 

Kurud 
3.15 to 

5.00 

32 Kasdol 
3.15 to 

5.00 

33 

Total 

3.15 to 
5.00 

34 
3.15 to 

5.00 

35 
3.15 to 

5.00 

36 

Raipur(I) 

Raipur 
3.15 to 

5.00 

37 Raipur 
3.15 to 

5.00 

38 Raipur 
3.15 to 

5.00 

39 Raipur 
3.15 to 

5.00 

40 Raipur 
3.15 to 

5.00 

41 

Raipur(II) 

Siltara 
3.15 to 

5.00 

42 Siltara 
3.15 to 

5.00 

43 Rajnandgaon Churia 
3.15 to 

5.00 
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Annexure 3: Circle Wise Addition under DDUGJY in MYT Control Period 

 
New 33/11KV S/s in DDUGJY 

S.No 
Name of 
District 

Name of Block 
and Census Code 

New 66/11 KV or 33/11 kV  
Sub-Stations proposed under present scheme 

CTPT unit 

Location of S/s 
No. 
of 
S/s 

PT Capacity 33KV 
CTPT 

11KV 
CTPT 

Name Nos. 3.15MVA 5MVA 

1 2 3 4 5 6 7 8 9 

1 Baloda Bazar 

Simga HIRMI 1 1 0 1 2 

Balodabazar 
DAMRRU 1 1 0 1 2 

KARMADA 1 1 0 1 2 

2 Balrampur Kusmi Samri 1 1 0 1 2 

3 Jajgir-Champa 

Bamhanidih Karnoud 1 1 0 1 2 

Baloda Pantora 1 1 0 1 2 

Sakti Jaajang 1 1 0 1 2 

4 Bilaspur 

Thakhatpur Pendari, Mochh 2 2 0 1 2 

Masturi 
Gatoura, 

Kewatadih 
2 2 0 1 2 

Marwahi 
Bansital 

(danikundi) 
1 1 0 1 2 

Gaurela Khodri 1 1 0 1 2 

5 Gariyaband 

Gariaband Pipparchhedi 1 1 0 1 2 

Gariaband Kosami 1 1 0 1 2 

RAJIM/Fingeshwar BAKLI 1 1 0 1 2 

RAJIM/Fingeshwar SHYAMNAGAR 1 1 0 1 2 

6 Dhamtari 

Dhamtari Borda 1 1 0 1 2 

Kurud Katalbod 1 1 0 1 2 

Magarlod Nawagaon Budeni 1 1 0 1 2 

Nagari Murrumsilly 1 0 1 1 3 

7 Jashpur 
Farsabahar Ganjiyadih 1 1 0 1 2 

Jashpur Aara 1 1 0 1 2 

8 Mahasamund 

Mahasamund Jhara 1 1 0 1 2 

Basna Singhanpur 1 1 0 1 2 

Basna Ganekera 1 1 0 1 2 
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New 33/11KV S/s in DDUGJY 

S.No 
Name of 
District 

Name of Block 
and Census Code 

New 66/11 KV or 33/11 kV  
Sub-Stations proposed under present scheme 

CTPT unit 

Location of S/s 
No. 
of 
S/s 

PT Capacity 33KV 
CTPT 

11KV 
CTPT 

Name Nos. 3.15MVA 5MVA 

1 2 3 4 5 6 7 8 9 

9 Mungeli 

MUNGELI Dulhanbai 1 0 1 1 3 

MUNGELI Chatarkhar 1 0 1 1 3 

MUNGELI Bhatgaon 1 0 1 1 3 

PATHARIYA Dhardehi 1 0 1 1 3 

LORMI Pali 1 0 1 1 3 

10 Raigarh 

RAIGARH Kuburda 1 1 0 1 2 

TAMNAR Dhourabhata 1 1 0 1 2 

PUSSORE Turanga 1 0 1 1 3 

PUSSORE Bunga 1 1 0 1 2 

SARANGARH Chhote Hardi 1 1 0 1 2 

BARAMKELA Nadigaon 1 0 1 1 3 

DHARAMJAIGARH Kudekela 1 1 0 1 2 

11 Raipur 

ARANG SAKRI 1 1 0 1 2 

ARANG AKOLI KALA 1 1 0 1 2 

ARANG GANOD 1 1 0 1 2 

DHARSEEVA KARA 1 1 0 1 2 

ABHANPUR BELBHATA 1 1 0 1 2 

12 Bemetra 
BERLA Anandgaon 1 0 1 1 3 

NAWAGARH Hatranka 1 0 1 1 3 

13 Durg 
DURG Machandur 1 0 1 1 3 

PATAN Belhari 1 0 1 1 3 

14 Kawardha 

KAWARDHA NEYWARI 1 1 0 1 2 

PANDARIYA KISUNGHAD 1 1 0 1 2 

PANDARIYA KODWAGODAN 1 1 0 1 2 

15 Rajanandgaon 

CHHUIKHADAN Palimeta 1 1 0 1 2 

DONGARGAON Konari 1 1 0 1 2 

KHARAGARH Baihatola 1 1 0 1 2 

16 BASTAR 
Jagdalpur Nagarnar P3 1 1 0 1 2 

Lohandiguda Taragaon P4 1 1 0 1 2 

17 BIJAPUR 

Bhiaramgarh Kodoli 1 1 0 1 2 

Usoor Basaguda 1 1 0 1 2 

Usoor USOOR 1 1 0 1 2 
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New 33/11KV S/s in DDUGJY 

S.No 
Name of 
District 

Name of Block 
and Census Code 

New 66/11 KV or 33/11 kV  
Sub-Stations proposed under present scheme 

CTPT unit 

Location of S/s 
No. 
of 
S/s 

PT Capacity 33KV 
CTPT 

11KV 
CTPT 

Name Nos. 3.15MVA 5MVA 

1 2 3 4 5 6 7 8 9 

18 Dantewada 
Geedam Jawanga P 1 1 1 0 1 2 

 
Ronje P4 1 1 0 1 2 

19 KANKER 

Charama Pandripani 1 1 0 1 2 

 
Parsoda 1 1 0 1 2 

Narharpur Jamgaon 1 1 0 1 2 

Bhanupratappur Damkasa 1 1 0 1 2 

 
Mathurabajar 1 1 0 1 2 

20 KONDAGAON 
Kondagaon Girola 1 1 0 1 2 

Baderajpur Banskot 1 1 0 1 2 

21 Korba 

Katghora Boida 1 1 0 1 2 

 
Dhelwadih 1 1 0 1 2 

 
Ajgarbahar 1 1 0 1 2 

22 KORIYA 
Manendragarh Siddhbaba 1 1 0 1 2 

Khadgawan Bacharapodi 1 1 0 1 2 

23 NARAYANPUR Orchha Kundla 1 1 0 1 2 

24 SUKMA Chhindgarh TALNAR 1 1 0 1 2 

25 SURAJPUR Surajpur Girivarganj 1 1 0 1 2 

26 SURGUJA 

Ambikapur Nawanagar 1 1 0 1 2 

Lakhanpur Kunni 1 1 0 1 2 

Batouli Maheshpur 1 1 0 1 2 

Sitapur Petla 1 1 0 1 2 

Mainpat Bandana 1 1 0 1 2 

27 Balod - - 0 0 0 0 0 

TOTAL 80 68 12 78 168 
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Addl. 33/11KV Power X-mer in DDUGJY 

S.No 
Name of 
District 

Name of Block 
and Census Code 

Augmentation of capacity by an Additional 
Transformer in substation 

CTPT unit 

Location of 
S/s 

No. 
of 
S/s 

PT Capacity 33KV 
CTPT 

11KV 
CTPT 

Name Nos. 3.15MVA 5.0MVA 

1 2 3 4 5 6 7 8 9 

1 Baloda Bazar 

Bhatapara SINGARPUR 1 1 0 1 2 

Simga DHEKUNA 1 1 0 1 2 

Pallari WATGAN 1 1 0 1 2 

Bilaigarh DHANSIR 1 1 0 1 2 

Balodabazar BALODABAZAR 1 1 0 1 2 

2 Jajgir-Champa 
Akaltara Hardi 1 1 0 1 2 

Pamgarh Bhaiso 1 1 0 1 2 

3 Dhamtari Nagari Lilar 1 1 0 1 2 

4 Raigarh DHARAMJAIGARH Salheona 0 0 0 1 2 

5 Raipur ARANG TAMASEONI 1 1 0 1 2 

6 Bemetra 

BEMETRA Mohtara 1 0 1 1 2 

BERLA Bargaon 1 0 1 1 2 

BERLA Pirda 1 0 1 1 2 

SAJA Khati 1 0 1 1 2 

7 Durg 
DHAMDHA Bori 1 1 0 1 2 

PATAN Ranitarai 1 1 0 1 2 

8 Dantewada Kuwakonda Kuakonda 1 1 0 1 2 

9 KANKER Kanker Dhanelikanhar 1 1 0 1 2 

10 SURGUJA 

Ambikapur Chathirma 1 1 0 1 2 

Lundra Lamgaon 1 1 0 1 2 

Mainpat Mainpat 1 1 0 1 2 

TOTAL 20 16 4 21 42 
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Augmentation of X-mer in DDUGJY 

S.No 
Name of 
District 

Name of Block 

Augmentation of capacity by replacement of lower 
capacity transformer with higher capacity transformer 

Location of S/s 
No. 
of 
S/s 

PT Capacity 

Name Nos. 3.15 to 5 mva 1.6 to 3.15mva 

1 2 3 4 5 6 7 

1 Baloda Bazar 

Bhatapara DEORI 1 1 0 

Simga JARAUT 1 1 0 

Pallari GARABHATHA 1 1 0 

Bilaigarh SARSINWA 1 1 0 

Balodabazar MAGARCHABA 1 1 0 

Balodabazar SONADIH 1 1 0 

2 Balrampur Kusmi Chando 1 0 1 

3 Jajgir-Champa Baloda Khisora 1 1 0 

4 Bilaspur 

Bilha BILHA 1 1 0 

Thakhatpur Sakri 1 1 0 

Thakhatpur Chorbhatti 1 1 0 

Thakhatpur Gokuldham 1 1 0 

Masturi MASTURI 1 1 0 

Kota KARGIKALA 1 1 0 

Takhatpur NEWARA 1 1 0 

5 Gariyaband 

Chhura Madeli(Khadma) 3 2 1 

Chhura MUDAGAON 1 0 1 

Deobhog Deobhog 1 1 0 

Mainpur AMALIPADAR 0 0 
 

6 Dhamtari 

Dhamtari Karenga 1 0 1 

Kurud Silauti 1 1 0 

Magarlod Megha 1 1 0 

Magarlod Nawagaon 1 1 0 

Magarlod Borsi 1 1 0 

7 Jashpur 
Kunkuri Bandarchunwa 1 0 1 

Bagicha Patratoli 1 0 1 
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Augmentation of X-mer in DDUGJY 

S.No 
Name of 
District 

Name of Block 

Augmentation of capacity by replacement of lower 
capacity transformer with higher capacity transformer 

Location of S/s 
No. 
of 
S/s 

PT Capacity 

Name Nos. 3.15 to 5 mva 1.6 to 3.15mva 

1 2 3 4 5 6 7 

Duldula Pandrapath 1 1 0 

8 Mungeli 

MUNGELI Geedha 1 1 0 

MUNGELI Dashrangpur 1 1 0 

MUNGELI Pandarbhatta 1 1 0 

MUNGELI Temari 1 1 0 

MUNGELI Tedhadhoura 1 1 0 

PATHARIYA Pathariya 1 1 0 

PATHARIYA Rambod 1 1 0 

LORMI Lormi 1 1 0 

9 Raigarh 

KHARSIA Singhanpur 1 1 0 

BARAMKELA Gobersingha 1 1 0 

BARAMKELA Bade Nawapara 1 1 0 

BARAMKELA Bhathli 1 1 0 

BARAMKELA Dongripali 1 1 0 

LAILUNGA Laripani 1 0 1 

LAILUNGA Kamarga 1 0 1 

10 Bemetra 

BEMETRA Jhal 1 1 0 

BEMETRA Khandsara 1 1 0 

BEMETRA Amora 1 1 0 

BERLA Ranka 1 1 0 

BERLA Silghat 1 1 0 

BERLA Deorbija 1 1 0 

NAWAGARH Badnara 1 1 0 

SAJA Khairjhity 1 1 0 

SAJA Karesara 1 1 0 

SAJA Thelka 1 1 0 
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Augmentation of X-mer in DDUGJY 

S.No 
Name of 
District 

Name of Block 

Augmentation of capacity by replacement of lower 
capacity transformer with higher capacity transformer 

Location of S/s 
No. 
of 
S/s 

PT Capacity 

Name Nos. 3.15 to 5 mva 1.6 to 3.15mva 

1 2 3 4 5 6 7 

SAJA Bortara 1 1 0 

11 Durg 

DURG Jhola 1 1 0 

PATAN Jamgaon R 1 1 0 

PATAN Rewagahan 1 1 0 

12 Kawardha 

BODLA PONDI 1 1 0 

KAWARDHA BIJAE 1 1 0 

PANDARIYA Kunda 2 2 0 

SAHASPUR LOHARA Sabaratola 1 1 0 

13 BALOD 

DONDILUHARA DONDILUHARA 2 2 0 

DONDILUHARA PARSULI 2 2 0 

GURUR PERPAR 2 2 0 

GURUR SANOUD 2 2 0 

14 BIJAPUR Bhopalpatnam Madded 2 0 2 

15 KANKER 

Narharpur Narharpur 1 1 0 

Narharpur Amoda 1 1 0 

Narharpur Sarona 1 1 0 

16 Korba 
 

Kartala 1 1 0 

Pali Chaitma 1 1 0 

Pali Pasan 1 1 0 

17 SURGUJA 

Ambikapur Darima 1 1 0 

Ambikapur Bhittikala 1 1 0 

Lakhanpur Lakhanpur 1 1 0 

TOTAL 81 71 10 
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